

# Minutes of 8th State Level Steering Committee Meeting of MSE-CDP

## (HYBRID MODE)

The 8<sup>th</sup> SLSC Meeting of MSE-CDP was held on 27-03-2024 at 1.30 pm in Hybrid Mode (Both Physical & Virtual) in AP Secretariat, Secretary to Government, Industries & Commerce GoAP, AP Secretariat, Velagapudi under the chairmanship of Shri N. Yuvraj IAS Secretary to Govt of AP. Industries & Commerce Department, Andhra Pradesh and Chairman of SLSC.

Shri D. Chandrasekhar IEDS, Additional Development Commissioner, MSME-DFO, Hyderabad & Visakhapatnam and Member Secretary/Convener welcomed the Chairman, Commissioner of Industries, DGM SIDBI, Members of SLSC, SPV Members, GM DICs, Implementing Agencies and other participants to the meeting. ADC highlighted the performance of MSE-CDP in the state of Andhra Pradesh in terms of number of CFCs and ID Projects.

With the permission of the chair, the Convener initiated discussion as per the Agenda Points.

S. No.	Agenda Item – Name of the CFC/ID Project										
8.0.0	Review on Action Taken Report on Minutes of 7 <sup>th</sup> SLSC Meeting held on 03.08.2023.	The SLSC reviewed the action taken report of 7 <sup>th</sup> SLSC Meeting held on 03.08.2023 and confirmed the minutes of the 7 <sup>th</sup> SLSC.									
8.1.0	Review of on-going CFCs.										
8.1.1	<p><b>Progress on approved CFC (Auto Engineering Cluster, Kakinada):</b> The proposal was recommended by SLSC and in principle approval was accorded by NLSC vide No.1(1038)/CDD/CFC/Engineering/East Godavari/AP/2019 dated 27-09-2019 (during 51<sup>st</sup> SCM held on 12.09.2019).</p>	<p>During the interaction with SPV Members, the SPV members informed that their request for allotment of land in SEZ Kakinada is still pending. The Chairman instructed the SPV to procure land for the project on their own as per prevailing APIIC Rates in SEZ and submit proposal under new MSE-CDP Guidelines – 2022 as the old proposals cannot be considered under new guidelines. SPV requested to allot land in SEZ Kakinada/APIIC Peddapuram and they are ready to purchase land at the rates prescribed by APIIC and they are keen to set up CFC Auto Cluster Kakainada. The chairman also instructed SIDBI for apprising this proposal on priority basis. <b>(Action: SPV/APIIC/SIDBI)</b></p>									
8.1.2	<p><b>Progress on approved CFC (Gold cluster Nellore):</b> The proposal was recommended by SLSC and Final approval was accorded by NLSC vide No.1(400)CDD/Nellore/2013 dated 11.07.2019 (during 48<sup>th</sup> Meeting of Steering Committee held on 12.11.2018).</p>	<p>General Manager, District Industries Center, Nellore informed that the SPV requested for allotment of Built Space in the proposed municipal complex Nellore and it takes at least 3 months to start the construction of the CFC Building. <b>As per MSE-CDP Guidelines, any change of Land/Building has to be recommended by SLSC to NPAC for approval.</b> <b>Since, Land/Building has not been finalized, the issue will be discussed in the next SLSC.</b> <b>The SLSC recommended for extension of time (EOT) up to 31-12-2024. (Action: SPV/AP MSME DC/GM DIC)</b></p>									
8.1.3	<p><b>Printing Cluster, Tirupathi:</b> The proposal was recommended by 7th SLSC and Accorded Final Approval during 3rd National Project Approval Committee (NPAC) Meeting held on 05.03.2024 with the following means of finance: -</p> <table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: center;">Sl. No</th> <th style="text-align: center;">Particulars</th> <th style="text-align: center;">(%) Percentage</th> <th style="text-align: center;">Approved Cost (Rs.in Lakhs)</th> </tr> </thead> <tbody> <tr> <td> </td> <td> </td> <td> </td> <td> </td> </tr> </tbody> </table>	Sl. No	Particulars	(%) Percentage	Approved Cost (Rs.in Lakhs)					<p>Final approval is yet to be received from DC MSME, New Delhi. As per the MoM of 3<sup>rd</sup> NPAC, SPV to submit undertaking.</p>	
Sl. No	Particulars	(%) Percentage	Approved Cost (Rs.in Lakhs)								

	<table border="1"> <tr> <td>1</td> <td>GoI Grant under MSE-CDP</td> <td>70.00</td> <td>1763.48</td> </tr> <tr> <td>2</td> <td>State Government's contribution</td> <td>15.00</td> <td>377.89</td> </tr> <tr> <td>3</td> <td>SPV's contribution</td> <td>15.00</td> <td>377.89</td> </tr> <tr> <td></td> <td><b>Total</b></td> <td><b>100.00</b></td> <td><b>2519.26</b></td> </tr> </table> <p># Undertaking from IA/SPV that the CFC facilities will be equally open for non-SPV members preferably at the same rate / charges at which SPV members will be using the CFC facilities.</p>	1	GoI Grant under MSE-CDP	70.00	1763.48	2	State Government's contribution	15.00	377.89	3	SPV's contribution	15.00	377.89		<b>Total</b>	<b>100.00</b>	<b>2519.26</b>	<p>The tripartite agreement has to be executed and CNA has to be opened by the Implementing Agency. The SPV members have to contribute and deposit their share fully immediately. The SPV/IA is to abide by to GFR-2017 Rules during the implementation of the project as per MSE-CDP Guidelines. (Action: AP MSME DC/SPV)</p>
1	GoI Grant under MSE-CDP	70.00	1763.48															
2	State Government's contribution	15.00	377.89															
3	SPV's contribution	15.00	377.89															
	<b>Total</b>	<b>100.00</b>	<b>2519.26</b>															
8.1.4	<b>Review of status of completed ID Project under MSE-CDP in the state of Andhra Pradesh</b>																	
	<ul style="list-style-type: none"> <li>➤ New Industrial Estate at Kopparthy, YSR Kadapa District</li> <li>➤ New Industrial Estate at Gandrajupalli, Chittoor District</li> <li>➤ Upgradation of Industrial Park at Singarayakonda, Prakasam, District</li> <li>➤ Development of Industrial Park at Peddapuram, East Godavari, District</li> <li>➤ Upgradation of Existing Autonagar at Vedayapalem, SPSR Nellore District</li> </ul>	<p>APIIC informed that UCs along with all the required documents have been submitted to DC-MSME for closure and final settlement for all the old 5 ID Projects. The chairman advised APIIC to pursue with DC MSME, New Delhi. This item has been clubbed with item 8.1.8 of the agenda. (Action: APIIC/ MSME DFO)</p>																
8.1.5	<b>Review of status of ongoing ID Projects under MSE-CDP in the state of Andhra Pradesh</b>																	
	<ul style="list-style-type: none"> <li>➤ Upgradation of Industrial Park (Jewellery Park) at Machilipatnam, Krishna District</li> <li>➤ Upgradation of Growth Centre at Hindupur, Anantapuram District</li> <li>➤ Upgradation of Industrial Estate, Autonagar, Phase-IV, Guntur District</li> </ul>	<p>APIIC informed that as regards to Upgradation of Growth Centre at Hindupur, Anantapuram District and Upgradation of Industrial Estate, Autonagar, Phase-IV, Guntur District Works completed in all respects. Payment of Final Bills are pending Request for Joint Inspection sent to MSME-DFO Visakhapatnam. EOT required up to 31.07.2024. With respect to Upgradation of Industrial Park (Jewellery Park), Machilipatnam all Works completed, except ETP. Tenders invited and in 3rd call the bidders participated, evaluation of tenders under process. Request for Joint Inspection sent to MSME-DFO Visakhapatnam. EOT required up to 30.09.2024. (Action: APIIC/ MSME-DFO)</p>																
8.1.6	<b>Review of status of ID Projects which were accorded Final Approvals:</b>																	

	<ul style="list-style-type: none"> <li>❖ Development of FFC at Atcutapuram in Non-SEZ, Area, Visakhapatnam District.</li> <li>❖ Upgradation of Industrial Park at Nellimarla, Vizianagaram District.</li> <li>❖ Upgradation of Industrial Park at IP Tanuku, West Godavari District</li> </ul>	<p>APIIC informed civil works are ongoing in all the 3 ID Projects, and all the required documents have been submitted to DC-MSME for release of 1<sup>st</sup> Instalment of GOI Grant and the same is pending at DC-MSME, New Delhi.</p> <p>The chairman advised APIIC to pursue with DC MSME, New Delhi.</p> <p style="text-align: right;"><b>(Action: APIIC/MSME-DFO)</b></p>															
8.1.7	<b>Review of proposed Dropped components:</b>																
	<ul style="list-style-type: none"> <li>➤ Upgradation of Growth Centre at Hindupur, Anantapuramu District <ul style="list-style-type: none"> <li>• Admin Building Component</li> </ul> </li> <li>➤ Development of Industrial Park at Peddapuram, East Godavari, District <ul style="list-style-type: none"> <li>• Effluent Treatment Plant</li> </ul> </li> </ul>	<p>APIIC informed that the dropping of Component has been agreed in the 7th SLSC Committee and recommended to be placed in the ensuing NPAC meeting. The chairman advised APIIC to pursue with DC MSME, New Delhi.</p> <p>APIIC informed the committee that approval of dropping of components during 1st NPAC Meeting held on 06.10.2023 proceedings are yet to be received from DC MSME, New Delhi. The chairman advised APIIC to pursue with DC MSME, New Delhi. <b>(Action: APIIC/MSME-DFO)</b></p>															
8.1.8	<b>Request for EOT for ID Projects: -</b>																
	<ol style="list-style-type: none"> <li>1. New Industrial Estate at Kopparthy, YSR Kadapa District</li> <li>2. New Industrial Estate at Gandrajupalli, Chittoor District</li> <li>3. Upgradation of Industrial Park at Singarayakonda, Prakasam, District</li> <li>4. Development of Industrial Park at Peddapuram, East Godavari, District</li> <li>5. Upgradation of Existing Autonagar at Vedayapalem, SPSR Nellore District</li> </ol>	<p>APIIC informed that EOTs granted for all the 5 ID projects up to 31.10.2023 during 1st NPAC Meeting held on 06.10.2023.</p> <p>This is item has been clubbed with item 8.1.4 of the agenda.</p>															
8.2.0	<b>Review on progress of ongoing CFCs.</b>																
8.2.1	<b>CFC in Printing Cluster, Kakinada:</b>																
	<table border="1"> <thead> <tr> <th>Contribution</th> <th>%</th> <th>Amount in Rs. Lakh</th> </tr> </thead> <tbody> <tr> <td>Grant in aid Gol</td> <td>70</td> <td>1033.20</td> </tr> <tr> <td>State Govt. Contribution</td> <td>20</td> <td>295.20</td> </tr> <tr> <td>SPV Contribution</td> <td>10</td> <td>147.60</td> </tr> <tr> <td>Total Project Cost</td> <td>100</td> <td>1476.00</td> </tr> </tbody> </table> <p>Final approval accorded in 54 NLSC and Sanction order issued vide No.1(1037)/CDD/CFC/Printing/East Godavari/2019 dated on 29.09.2019. Govt. of India Grant of 1st Installment Rs. 4.13 Crores released on 10th March 2023. Due to mapping problems in CNA and SNA, the funds could not be utilized.</p>	Contribution	%	Amount in Rs. Lakh	Grant in aid Gol	70	1033.20	State Govt. Contribution	20	295.20	SPV Contribution	10	147.60	Total Project Cost	100	1476.00	<p>3<sup>rd</sup> Installment was released. Final Installment is to be requested after Joint Physical Verification. <b>The Chairman instructed APMSMEDC, VIJAYAWADA to prepare SOP is to be prepared by AP MSME DC, Vijayawada, the Implementing Agency for operational ease and smooth entry and exit by Government of Andhra Pradesh.</b></p> <p>The Chairman instructed General Manager, DICs of the concerned district to present the status of the CFCs of their respective districts next time onwards.</p> <p><b>The SLSC has recommended EOT up to 31-07-2024.</b></p>
Contribution	%	Amount in Rs. Lakh															
Grant in aid Gol	70	1033.20															
State Govt. Contribution	20	295.20															
SPV Contribution	10	147.60															
Total Project Cost	100	1476.00															
8.2.2	<b>CFC in Furniture Manufacturing Cluster, Rajahmundry, East Godavari District:</b>																
	<table border="1"> <thead> <tr> <th></th> <th>%</th> <th>Amount in Rs. Lakh</th> </tr> </thead> <tbody> <tr> <td>Grant in aid Gol</td> <td>70</td> <td>1044.88</td> </tr> </tbody> </table>		%	Amount in Rs. Lakh	Grant in aid Gol	70	1044.88	<p>The Chairman instructed the SPV members to deposit SPV contribution</p>									
	%	Amount in Rs. Lakh															
Grant in aid Gol	70	1044.88															

	State Govt.	20	299.68	fully which is due from the SPV.		
	Contribution			The Joint Verification is pending for recommending 1 <sup>st</sup> Installment is pending.		
	SPV Contribution	10	149.85	The SLSC has recommended EOT up to 31-08-2024.		
	Total Project Cost	100	1498.41	(Action: AP MSME DC/GM DIC/SPV/DFO)		
Final approval accorded in 54thNLSCvide No.1(1039)/CDD/CFC/Furniture/East Godavari/AP, 2019 dated 27.08.21.						
8.2.3	<b>CFC in Jaggayyapeta Gold Ornaments Cluster, Krishna District:</b>			1 <sup>st</sup> Installment has been released vide DC MSME Order No.1(1034)/CDD/CFC/JAG GAYYAPETA/2019/2613-17 dated 16-02-2024.		
	<b>Contribution</b>	<b>%</b>	<b>Amount in Rs. Lakh</b>	The Joint Verification and Utilization Certificate is pending for recommending 2 <sup>nd</sup> Installment is pending.		
	Grant in aid Gol	77.81	614.52	The SLSC has recommended EOT up to 31-07-2024.		
	State Govt. Contribution	10.00	80.00			
	SPV Contribution	13.19	105.48			
	Total Project Cost	100.00	800.00			
Final approval accorded in 54 NLSC and Sanction order issued vide No.1(1034)/CDD/CFC/Jaggayyapeta/2019 dated 19-08-2021.						
8.2.4	<b>CFC in Pulses &amp; Pulses Products Cluster, Machavaram, East Godavari District:</b>			2 <sup>nd</sup> Installment received.		
	<b>Contribution</b>	<b>%</b>	<b>Amount in Rs. Lakh</b>	The Joint Verification and Utilization Certificate is pending for recommending 3 <sup>rd</sup> Installment.		
	Grant in aid Gol	70	1038.14	The SLSC has recommended EOT up to 31-07-2024. (Action: COI/IA/MSME DFO)		
	State Govt. Contribution	20	296.61			
	SPV Contribution	10	148.31			
	Total Project Cost	100	1483.06			
Final approval accorded in 54 NLSC and Sanction order issued vide No.1(1037)CDD/CFC/Pulse/AP/2019 dated 16.11.2021.						
8.2.5	<b>CFC in Hosiery &amp; Readymade Garments Cluster, SPSR Nellore District.</b>			The Joint Verification is completed and release of 1 <sup>st</sup> Installment is pending.		
	<b>Contribution</b>	<b>%</b>	<b>Amount in Rs. Lakh</b>	The SLSC has recommended EOT up to 30-09-2024. (Action: COI/IA/MSME DFO)		
	Grant in aid Gol	70	576.08			
	State Govt. Contribution	20	164.60			
	SPV Contribution	10	82.30			
	Total Project Cost	100	822.98			
Final approval accorded in 54 NLSC and Sanction order issued on 29.07.2021.						
8.2.6	Fire Accident in Gold Cluster Vijayawada: A team consisting of CDO, GM DIC, NTR District and Member from the SPV visited the CFC on 26-06-2023. The team prepared a joint verification report submitted to the SLSC for recommendation to CLUSTER DIVISION. The Joint Verification Report to be sent to Cluster Division by MSME-DFO, Visakhapatnam for information. (Action: MSME DFO)			SLSC noted.		
8.2.7	<b>ID projects – Upgradation/New/FFC</b>					
	<b>S. No.</b>	<b>District</b>	<b>Name of the IP/FFCs</b>	<b>Project Cost Rs. in lakhs)</b>	<b>Gol Grant (Rs. In lakhs)</b>	<b>GoAP/A PIIC Share (Rs. In lakhs)</b>
	1	Annamayya	Setting up of New Industrial	1592.53	1050.00	542.53
APIIC informed All the 15 ID proposals have been Accorded Final Approvals during 1st NPAC Meeting held on 06.10.2023 and						

		Estate at Thatiguntapalli, Annamayya District				<p>civil works are in progress, and all the required documents submitted through COI, GoAP to DC-MSME for release of 1st Instalment of GOI grant and the same is pending at DC-MSME, New Delhi. In respect of project at S. No. 14 Tenders to be called delay due to Election code of conduct in the state and the same will be done post elections.</p> <p>The chairman advised APIIC to pursue with DC MSME, New Delhi.</p> <p><b>(Action: APIIC/MSME-DFO)</b></p>
2	YSR Kadapa	Setting up of New Industrial Estate at Gopavaram, YSR Kadapa District	1525.49	1050.00	475.49	
3	Kurnool	Setting up of New Industrial Estate at Guttapadu, Kurnool District	2140.00	1050.00	1090.00	
4	Nandyal	Setting up of New Industrial Estate at Jagadurthy, Nandyal District	1045.99	732.19	313.80	
5	Chittoor	Setting up of New Industrial Estate at 5 Venkatapuram, Chittoor District	1430.00	1001.00	429.00	
6	Prakasam	Setting up of New Industrial Estate at Chandaluru, Prakasam District	1076.41	753.49	322.92	
7	SPSR Nellore	Setting up of New Industrial Estate at Narampeta, SPSR Nellore District	2343.00	1050.00	1293.00	
8	Tirupati	Setting up of New Industrial Estate at Pagali (Block-II), Tirupati District	1030.00	721.00	309.00	
9	Sri Satya Sai	Setting up of New Industrial Estate at Kappalabanda, Sri Satya Sai District	1171.00	819.79	351.34	
10	Anakapalli	Setting up of New Industrial Estate at Koduru, Anakapalli District	2686.00	1050.00	1636.00	
11	Krishna	Setting up of New Industrial Estate at Veerapanenigudem (Phase-III), Krishna District	1470.00	1029.00	441.00	
12	East Godavari	Setting up of New Industrial Estate at Kalavacharla, East Godavari District	2065.00	1050.00	1015.00	
13	Kakinada	Development of Flatted Factory Complex (FFC) at Peddapuram, Kakinada District	1330.00	931.00	399.00	
14	Visakhapatnam	Development of Flatted Factory Complex (FFC) at Peddagantyada, Visakhapatnam District	757.00	529.90	227.10	
15	Srikakulam	Development of Flatted Factory Complex (FFC) at Pyibhimavaram, Srikakulam District	1460.00	1022.00	438.00	

8.3.1

### New proposals – New ID Projects, Upgradation & FFC

S. No	Name of the District	Name of the IP	Project Cost Rs.in lakhs)	GOI Grant (Rs. Inlakhs)	GOAP/A PIIC Share (Rs. In lakhs)	The proposals are to be placed in the ensuing NPAC for final accord.
1	Tirupati	Development of Flatted Factory Complex (FFC) at IP Srikalahasthi, Tirupati District	1272.00	890.40	381.60	

2	Tirupati	Development of Flatted Factory Complex (FFC) at IP Gajulamandyamt, Tirupati District	1399.00	979.30	419.70
3	Kurnool	Development of Flatted Factory Complex (FFC) at IP Brahamanapalli, Kurnool District	1295.92	907.14	388.78
4	Chittoor	Development of Flatted Factory Complex (FFC) at IP Palamaneru, Chittoor District	1527.00	1050.00	477.00
5	Kurnool	Development of New Industrial Park at Brahamanapalli Ph – II, Kurnool District	852.00	596.40	255.60
6	Prakasam	Upgradation of Autonagar at Throvagunt, Ongole, Prakasam District	1095.00	600.00	495.00
7	Visakhapatnam	Upgradation of existing Autonagar at Gajuwaka, Visakhapatnam District	1087.00	600.00	487.00

8.3.2 New Proposals CFC Received

1	<b>Crystal Agrotech Rice Mills Cluster Federation, Kakinada (Rice Mills Cluster)</b>			
	<b>S. No</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project cost</b>
	1	SPV Contribution	450.00	14.62
	2	Govt. of Andhra Pradesh	450.00	14.62
	3	Govt. of India	2100.00	68.25
	4	Term Loan	76.99	2.50
	Total Project Cost		3076.99	100.00

The proposal was recommended by 7<sup>th</sup> SLSC and is to be placed in the ensuing NPAC for final accord.  
A Joint Verification Committee was constituted by DC MSME, New Delhi and the committee visited the cluster and submitted it's Joint Verification Report.

2	<b>Sunrise Natural Foods Foundation, G Sigadam, Srikakulam Dist. (Fruits &amp; Vegetables Processing Cluster)</b>			
	<b>S. No</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project cost</b>
	1	SPV Contribution	450.00	15.03
	2	Govt. of Andhra Pradesh	449.00	15.00
	3	Govt. of India	2095.00	69.97
	Total Project Cost		2994.00	100.00

The proposal was recommended by 7<sup>th</sup> SLSC.  
A Joint Verification Committee was constituted by DC MSME, New Delhi and the committee visited the cluster and the committee wanted to visit the cluster during the season to verify functional MSMEs in the SPV.

3	<b>PVS RAMMOHAN HEALTH CARE FOUNDATION, SRIKAKULAM (Health Cluster)</b>			
	<b>S. No</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project cost</b>
	1	SPV Contribution	48.21	5.00
	2	Govt. of Andhra Pradesh	144.61	15.00
	3	Govt. of India	771.27	80.00
	Total Project Cost		964.09	100.00

The proposal was recommended by 7<sup>th</sup> SLSC and is to be placed in the ensuing NPAC for final accord.  
A Joint Verification Committee was constituted by DC MSME,

					New Delhi and the committee visited the cluster and raised some shortfall documents the SPV submitted the shortfall documents on 07.03.2024 and the same were forwarded to DC, MSME for approval in the next NPAC meeting.
8.3.3	The following CFC proposals have been deferred to next SLSC Meeting for want of Land Documents, land conversion, geo tagging, SPV Registration, MoA & AoA, Udyam Registrations problems etc.				
1	<b>Indrani Rice Mill Clusters Association, Parvathipuram (Rice Mills Cluster)</b>				Deferred to Next Meeting for want of Land documents and other shortfalls. <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>	
	1	SPV Contribution	40.15	5.00	
	2	Govt. of Andhra Pradesh	120.46	15.00	
	3	Govt. of India	642.44	80.00	
	Total Cost		803.05	100.00	
	Land documents are still not in the name of SPV. Geo tagging and Land Conversion details not available.				
2	<b>Allagadda Hastakala Association, Allagadda, Nandyala Dist.</b>				Deferred to next meeting with an advice to SPV to submit Revised DPR along with all shortfall documents. <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>	
	1	SPV Contribution	44.91	5.00	
	2	Govt. of Andhra Pradesh	134.75	15.00	
	3	Govt. of India	718.65	80.00	
	Total Cost		898.31	100.00	
	Land documents, land conversion and geo tagging not available. MoA and AoA are not available with DPR. As per MSE-CDP Guidelines the land details should be the part of DPR. Other shortfalls were also observed.				
3	<b>Anakapalli Rice Mills Cluster Association, Sugavaram, Anakapalli Dist.</b>				Shortfalls raised by SIDBI and were submitted by SPV. SIDBI has to issue Appraisal Report. Deferred to next meeting <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>	
	1	SPV Contribution	49.97	5.00	
	2	Govt. of Andhra Pradesh	149.92	15.00	
	3	Govt. of India	799.60	80.00	
	Total Cost		999.49	100.00	
	The DPR is not good and is of poor quality. It does not show properly the udyam registration numbers of the spv members. The SPV has 10 (ten) members out of which 6 units are with Udyam registration (even those numbers are also not shown properly) and 4 unit are with Udyog Aadhaar Memorandum (UAM). Other shortfalls were also observed.				
4	<b>Bethamcharla Innovative Eco Stone Crushers Association, Nandyal Dist.</b>				Deferred to next meeting with an advice to SPV to submit Revised DPR along with all shortfall documents. The Chairman has advised the SPV to reassess the actual land requirement to suit their budget and proceed further. <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>	
	1	SPV Contribution	39.18	5.00	
	2	Govt. of Andhra Pradesh	117.55	15.00	
	3	Govt. of India	626.92	80.00	
	Total Cost		783.65	100.00	
	Out of 20, 18 spv members do not have valid udyam registration. Udyam Registration numbers are also not properly mentioned. As there are no sufficient valid MSEs in the spv, the DPR cannot be appraised. Land details not available. MoA and AoA are not available with DPR. Other shortfalls are observed.				
5	<b>Vijayawada Dynamic Prints Association, Vijayawada (Printing Cluster)</b>				Deferred to next meeting with an advice to SPV to submit Revised DPR along with all shortfall documents.
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>	
	1	SPV Contribution	49.98	5.00	
	2	Govt. of Andhra Pradesh	149.96	15.00	
	3	Govt. of India	799.77	80.00	
	Total Cost		999.71	100.00	


		The DPR has Udyam registration related problems. The DPR did not provide any spv members details, KYC details without which DPR is not complete and will be rejected. Land documents, land conversion documents and geo tagging not available. Other shortfalls are observed.	(Action: SPV/AP MSME DC)																				
6	<b>Konaseema Coconut Farmers Producers Company Limited (Coir Products Cluster), Mamidikuduru, Dr. B. R. Ambedkar Konaseema Dist.</b>	<table border="1"> <thead> <tr> <th>S. No.</th> <th>Means of Finance</th> <th>Amount</th> <th>% Project Cost</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>SPV Contribution</td> <td>49.90</td> <td>5.00</td> </tr> <tr> <td>2</td> <td>Govt. of Andhra Pradesh</td> <td>149.70</td> <td>15.00</td> </tr> <tr> <td>3</td> <td>Govt. of India</td> <td>798.42</td> <td>80.00</td> </tr> <tr> <td colspan="2">Total Cost</td> <td>998.02</td> <td>100.00</td> </tr> </tbody> </table> <p>1. The DPR did not provide any details of SPV members, directors, Udyam registration and KYV details without which DPR cannot be evaluated and liable to be rejected. Articles of Association and Memorandum of Association are not attached with DPR. 2. Land details not available. 3. Other shortfalls are observed.</p>	S. No.	Means of Finance	Amount	% Project Cost	1	SPV Contribution	49.90	5.00	2	Govt. of Andhra Pradesh	149.70	15.00	3	Govt. of India	798.42	80.00	Total Cost		998.02	100.00	Deferred to next meeting with an advice to SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
S. No.	Means of Finance	Amount	% Project Cost																				
1	SPV Contribution	49.90	5.00																				
2	Govt. of Andhra Pradesh	149.70	15.00																				
3	Govt. of India	798.42	80.00																				
Total Cost		998.02	100.00																				
7	<b>Sri Ganapathi Chilli Processing Cluster Federation, Yerragondapalem, Prakasam Dist. (Spices Mfg Cluster)</b>	<table border="1"> <thead> <tr> <th>S. No.</th> <th>Means of Finance</th> <th>Amount</th> <th>% Project Cost</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>SPV Contribution</td> <td>449.27</td> <td>15.00</td> </tr> <tr> <td>2</td> <td>Govt. of Andhra Pradesh</td> <td>449.26</td> <td>15.00</td> </tr> <tr> <td>3</td> <td>Govt. of India</td> <td>2096.55</td> <td>70.00</td> </tr> <tr> <td colspan="2">Total Cost</td> <td>2995.08</td> <td>100.00</td> </tr> </tbody> </table> <p>The DPR did not provide any details of SPV members, Udyam registration and KYV details without which DPR cannot be evaluated and liable to be rejected. Land details, land conversion and geo tagging details are not available. MoA and AoA are not available with DPR. Other shortfalls are observed.</p>	S. No.	Means of Finance	Amount	% Project Cost	1	SPV Contribution	449.27	15.00	2	Govt. of Andhra Pradesh	449.26	15.00	3	Govt. of India	2096.55	70.00	Total Cost		2995.08	100.00	Deferred to next meeting with an advice to SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
S. No.	Means of Finance	Amount	% Project Cost																				
1	SPV Contribution	449.27	15.00																				
2	Govt. of Andhra Pradesh	449.26	15.00																				
3	Govt. of India	2096.55	70.00																				
Total Cost		2995.08	100.00																				
8	<b>Elite Printing Packaging Cluster Association, Vijayawada (Printing Cluster)</b>	<table border="1"> <thead> <tr> <th>S. No.</th> <th>Means of Finance</th> <th>Amount</th> <th>% Project Cost</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>SPV Contribution</td> <td>49.98</td> <td>5.00</td> </tr> <tr> <td>2</td> <td>Govt. of Andhra Pradesh</td> <td>150.00</td> <td>15.00</td> </tr> <tr> <td>3</td> <td>Govt. of India</td> <td>800.00</td> <td>80.00</td> </tr> <tr> <td colspan="2">Total Cost</td> <td>999.98</td> <td>100.00</td> </tr> </tbody> </table> <p>The DPR did not provide any spv members details, KYC details without which DPR is not complete and will be rejected. Land documents, land conversion documents and geo tagging not available. The DPR is not in line with annexure 3 and as per MSE-CDP guidelines, 2022.</p>	S. No.	Means of Finance	Amount	% Project Cost	1	SPV Contribution	49.98	5.00	2	Govt. of Andhra Pradesh	150.00	15.00	3	Govt. of India	800.00	80.00	Total Cost		999.98	100.00	Deferred to next meeting with an advice to SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
S. No.	Means of Finance	Amount	% Project Cost																				
1	SPV Contribution	49.98	5.00																				
2	Govt. of Andhra Pradesh	150.00	15.00																				
3	Govt. of India	800.00	80.00																				
Total Cost		999.98	100.00																				
9	<b>Palnadu Metal and Wooden Furniture Manufacturing Cluster, Mulakaluru, Palanadu Dist. (Metal &amp; Wood Furniture Mfg Cluster)</b>	<table border="1"> <thead> <tr> <th>S. No.</th> <th>Means of Finance</th> <th>Amount</th> <th>% Project Cost</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>SPV Contribution</td> <td>48.12</td> <td>5.00</td> </tr> <tr> <td>2</td> <td>Govt. of Andhra Pradesh</td> <td>144.36</td> <td>15.00</td> </tr> <tr> <td>3</td> <td>Govt. of India</td> <td>769.93</td> <td>80.00</td> </tr> <tr> <td colspan="2">Total Cost</td> <td>962.41</td> <td>100.00</td> </tr> </tbody> </table> <p>The SPV is not as Section 8 Company and the concerned document is not available. The DPR did not provide any details of SPV members, directors, Udyam registration and KYV details without which DPR cannot be evaluated and liable to be rejected. Land documents, land conversion documents and geo tagging not available. Other shortfalls are observed. The DPR is not in line with annexure 3 and MSE-CDP Guidelines, 2022.</p>	S. No.	Means of Finance	Amount	% Project Cost	1	SPV Contribution	48.12	5.00	2	Govt. of Andhra Pradesh	144.36	15.00	3	Govt. of India	769.93	80.00	Total Cost		962.41	100.00	Shortfalls raised by SIDBI and were submitted by SPV. SIDBI has to issue Appraisal Report. Deferred to next meeting. (Action: SPV/AP MSME DC)
S. No.	Means of Finance	Amount	% Project Cost																				
1	SPV Contribution	48.12	5.00																				
2	Govt. of Andhra Pradesh	144.36	15.00																				
3	Govt. of India	769.93	80.00																				
Total Cost		962.41	100.00																				
10	<b>Sree Venkata Chalapathi Shroff Jewelry Cluster Works Association, Kurnool (Gold Jewelry Cluster)</b>	<table border="1"> <thead> <tr> <th>S. No.</th> <th>Means of Finance</th> <th>Amount</th> <th>% Project Cost</th> </tr> </thead> <tbody> <tr> <td>1</td> <td>SPV Contribution</td> <td>45.11</td> <td>5.00</td> </tr> <tr> <td>2</td> <td>Govt. of Andhra Pradesh</td> <td>135.33</td> <td>15.00</td> </tr> <tr> <td>3</td> <td>Govt. of India</td> <td>721.75</td> <td>80.00</td> </tr> <tr> <td colspan="2">Total Cost</td> <td>902.19</td> <td>100.00</td> </tr> </tbody> </table> <p>The DPR has Udyam registration related problems. Out of 11, 1 spv member does not has valid udyam registration. Udyam Registration numbers are also not properly</p>	S. No.	Means of Finance	Amount	% Project Cost	1	SPV Contribution	45.11	5.00	2	Govt. of Andhra Pradesh	135.33	15.00	3	Govt. of India	721.75	80.00	Total Cost		902.19	100.00	Deferred to next meeting with an advice to SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
S. No.	Means of Finance	Amount	% Project Cost																				
1	SPV Contribution	45.11	5.00																				
2	Govt. of Andhra Pradesh	135.33	15.00																				
3	Govt. of India	721.75	80.00																				
Total Cost		902.19	100.00																				

		mentioned. Some Units names are not matching with Udyam Registrations. One MSME is a medium unit and CDP Scheme is meant for micro and small enterprises. Land documents, land conversion documents and geo tagging not available. MoA and AoA are not available with DPR. Other shortfalls are observed.			
11	<b>Sri Rama Jewel Craft Cluster's Association, Parvathipuram</b>				Deferred to next meeting with an advice to SPV to submit Revised DPR along with all shortfall documents. <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>	
	1	SPV Contribution	49.63	5	
	2	Govt. of Andhra Pradesh	148.91	15	
	3	Govt. of India	794.18	80	
	Total Cost		992.72	100	
	Out of 10, 2spv members do not have valid udyam registration. Udyam Registration numbers are also not properly mentioned. SPV members PAN Card numbers are wrongly given in the KYC details. Land documents, land conversion documents and geo tagging not available. MoA and AoA are not available with DPR. Other shortfalls are observed.				
12	<b>Shri ShraddaAgro Oils Association, Garividi, Vizianagaram Dist.</b>				Deferred to next meeting with an advice to SPV to submit Revised DPR along with all shortfall documents <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>	
	1	SPV Contribution	49.95	5.00	
	2	Govt. of Andhra Pradesh	149.85	15.00	
	3	Govt. of India	799.22	80.00	
	Total Cost		999.03	100.00	
	Land is not yet in the name of SPV. MoA and AoA are available with the DPR. The DPR has Udyam related issues.				
13	<b>Printing Cluster, Chittoor, Chittoor Dist.</b>				Shortfalls raised by SIDBI and were submitted by SPV. SIDBI has to issue Appraisal Report. Deferred to next meeting. <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>	
	1	SPV Contribution	49.90	5.00	
	2	Govt. of Andhra Pradesh	149.71	15.00	
	3	Govt. of India	798.45	80.00	
	Total Cost		998.06	100.00	
	The SPV is not registered Sec.8 Company. Land documents, land conversion and geo tagging details are available. The SPV members details are not available. Other shortfalls were observed. The DPR is not in line with MSE-CDP Guidelines.				
14	<b>Anantha Agrifarm Association, Ananthapur Dist.</b>				Shortfalls raised by SIDBI and were submitted by SPV. SIDBI has to issue Appraisal Report. Deferred to next meeting . <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>	
	1	SPV Contribution	50.00	5.00	
	2	Govt. of Andhra Pradesh	150.00	15.00	
	3	Govt. of India	799.98	80.00	
	Total Cost		999.97	100.00	
	The details of SPV members including Udyam registration are not available. Land documents, land conversion and geo tagging are not available. Other shortfalls are observed. The DPR is not in line with MSE-CDP Guidelines.				
15	<b>Gold Jewellery Making Cluster, YSR Kadapa Dist.</b>				Deferred to next meeting with an advice to SPV to submit Revised DPR along with all shortfall documents. <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>	
	1	SPV Contribution	28.36	5.00	
	2	Govt. of Andhra Pradesh	85.08	15.00	
	3	Govt. of India	453.74	80.00	
	Total Cost		568.18	100.00	
	Land documents, land conversion details and geo tagging details not available. The appraisal report mentions 11 members as spv members whereas DPR mentions 48 spv members.				
16	<b>Hindupur Environ Tech Pvt. Ltd.</b>				Deferred to next meeting with an advice to SPV to submit Revised DPR along with all shortfall documents. <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>	
	1	SPV Contribution	406.60	15.00	
	2	Govt. of Andhra Pradesh	406.60	15.00	
	3	Govt. of India	1897.45	70.00	
	Total Cost		2710.65	100.00	
	The details of SPV members including Udyam registration are not available. Land documents, land conversion and geo tagging are not available. Other shortfalls are observed.				
17	<b>Kalamkari Handicrafts Cluster, Tirupati</b>				Shortfalls raised by SIDBI and were submitted by
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>	


	1	SPV Contribution	31.71	5.00	SPV. SIDBI has to issue Appraisal Report. Deferred to next meeting.	
	2	Govt. of Andhra Pradesh	95.15	15.00		
	3	Govt. of India	507.45	80.00		
	Total Cost		634.31	100.00		
	The SPV registration documents not available. Land documents, land conversion details and geo tagging details not available. MoA and AoA are not available with DPR. Other shortfalls were observed.					<b>(Action: SPV/AP MSME DC)</b>
18	<b>Thogata Textile Association, Sri Satya Sai Dist.</b>					Shortfalls raised by SIDBI and were submitted by SPV. SIDBI has to issue Appraisal Report. Deferred to next meeting. <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>		
	1	SPV Contribution	50.00	5.00		
	2	Govt. of Andhra Pradesh	149.98	15.00		
	3	Govt. of India	799.91	80.00		
Total Cost		999.89	100.00			
The SPV is not registered Sec.8 Company. Land documents, land conversion and geo tagging details are available. The SPV members details are not available. Other shortfalls were observed. The DPR is not in line with MSE-CDP Guidelines.						
19	<b>Mattress Manufacturing Cluster, Dr. B. R. Ambedkar Konaseema Dist.</b>					Shortfalls raised by SIDBI to be submitted by SPV Deferred to next meeting. <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>		
	1	SPV Contribution	49.31	5.00		
	2	Govt. of Andhra Pradesh	147.94	15.00		
	3	Govt. of India	789.01	80.00		
Total Cost		986.26	100.00			
The details of SPV members are not available. The SPV registration details not available. Land documents, land conversion and geo tagging details not available. The DPR is not in line with MSE-CDP guidelines.						
20	<b>Kurnool Diagnostic Centre's Association, Kurnool</b>					Shortfalls raised by SIDBI and were submitted by SPV. SIDBI has to issue Appraisal Report. Deferred to next meeting. <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>		
	1	SPV Contribution	49.86	5.00		
	2	Govt. of Andhra Pradesh	149.57	15.00		
	3	Govt. of India	797.74	80.00		
Total Cost		998.17	100.00			
The DPR has still issues like UAM, non-submission of MoA&AoA. The land & building leased need to ensured that it does not belong to spv members or other family members. All the spv members have more 40 lakhs turnover and yet they do not have GST registration as Udyam registration guidelines.						
21	<b>Wooden Toys Cluster (Raja Rani Dolls), Annamayya Dist.</b>					Shortfalls raised by SIDBI and were submitted by SPV. SIDBI has to issue Appraisal Report. Deferred to next meeting. <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>		
	1	SPV Contribution	36.20	5.49		
	2	Govt. of Andhra Pradesh	98.90	15.00		
	3	Govt. of India	524.24	79.51		
Total Cost		659.34	100.00			
Land is allotted provisionally by APIIC. However, the land & building should be on the name of SPV including land conversion and geo tagging details to be submitted at the time DPR submission. Udyam Registration details are not valid. Basic data of cluster are not provided as annexure 3, Item 2.1.3.						
22	<b>Gold Jewellery Cluster, Ananthapur Dist. (Swarnaratna Arts Association)</b>					Deferred to next meeting with an advice to SPV to submit Revised DPR along with all shortfall documents. <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>		
	1	SPV Contribution	30.82	5.00		
	2	Govt. of Andhra Pradesh	92.45	15.00		
	3	Govt. of India	493.05	80.00		
Total Cost		616.32	100.00			
The details of SPV members are not given as per annexure 3 item 2.1.3. Land documents, land conversion and geo tagging details are not available. Other shortfalls were observed.						
23	<b>Brihaspathi Aqua Federation, Chinna Gollapalem(v), Kruthivenu (M), Krishna Dist.</b>					Deferred to next meeting with an advice to SPV to submit Revised DPR along with all shortfall documents. <b>(Action: SPV/AP MSME DC)</b>
	<b>S. No.</b>	<b>Means of Finance</b>	<b>Amount</b>	<b>% Project Cost</b>		
	1	SPV Contribution	478.91	16.00		
	2	Govt. of Andhra Pradesh	0.00	0.00		
	3	Govt. of India	2095.24	70.00		
4	Debt from Bank	419.05	14.00			

		Total Cost	2993.20	100.00	DC)
		There is no state contribution in this cluster. Land documents, land conversion and geo tagging details are not available. The number members of the SPV is not clear. Financial and Commercial viability data not available. The DPR is not in line with MSE-CDP guidelines.			
8.4.0	New CFC & ID Proposals Identified / under DPR Preparation				
8.4.1	New CFC Proposals Identified / under DPR Preparation				
	<b>1. Setting up of CFC for Tirupati Photo Frames Cluster</b>				<p>DPR along with Appraisal Report submitted to MSME-DFO Visakhapatnam</p> <p>Joint Inspection by CDO, MSME DFO Vizag and GM DIC completed.</p> <p><b>The DPR and appraisal report have been received and under scrutiny and evaluation by MSME-DFO, Visakhapatnam.</b></p> <p>The proposal will be placed in the next SLSC meeting for consideration and recommendation to NPAC for according final approval.</p>
8.4.2	<b>New ID Proposals Identified / under DPR Preparation</b>				
	<b>S.No</b>	<b>Name of Industrial Parks (IPs) &amp; Flatted Factory Complexes (FFCs) and</b>			<p>DPRs for all the above Proposals are submitted to SIDBI for evaluation and issue of Appraisal Reports</p> <p>All the proposals will be placed in the next SLSC meeting for consideration and recommendation to NPAC for according final approval.</p> <p>The Chairman is requested SIDBI to expedite the appraisal of these project for placing in the next SLSC.</p>
	1	Setting up of Auto Nagar at Piler, Annamayya District			
	2	Setting up of FFC at IP Chittoor, Chittoor District			
	3	Setting up of IP Muthaylacheruvu, Sri Satya Sai District			
	4	Setting up of IP Pagali (block-I), Tirupati District			
	5	Upgradation of Auto Nagar at Guntur, Guntur District			
	6	Setting up of FFC at Mallavalli, Krishna District			
	7	Upgradation of Auto Nagar at Jaggaiahpetta, NTR District			
	8	Upgradation of IP Kondapalli, NTR District			
	9	Upgradation of Auto Nagar at Kanuru, NTR District			
	10	Upgradation of Jawahar Auto Nagar, NTR District			
	11	Setting up of FFC at Kalvacherla, Kakinada District			
	12	Upgradation of IP at Atchuthapuram, Anakapalli District			
	13	Upgradation of IDA at Parawada (Phase - I), Anakapalli District			
	14	Upgradation of IP at Gurrampalem, Visakhapatnam District			
	15	Setting up of FFC at Nellimarla, Vizianagaram District			
	16	Setting up of IP at Relli, Vizianagaram District			
	17	Setting up of IP at Panukuvalasa, Parvathipuram Manyam District			
	18	Setting up of IP at Ramakrishnapuram, Srikakulam District			
		<ul style="list-style-type: none"> <li>❖ DPRs for all the above Proposals are submitted to SIDBI for evaluation and issue of Appraisal Reports</li> <li>❖ All the proposals will be placed in the next SLSC meeting for consideration and recommendation to NPAC for according final approval.</li> </ul>			
8.5.0	<p>Key observations made by O/o DC-MSME, GOI in submission of mandatory documents</p> <ul style="list-style-type: none"> <li>✓ Details of unspent amount balances of GOI grant available in CNA.</li> <li>✓ Details of transfer of interest accrued on unspent amount of GOI grant to Bharat Kosh account.</li> <li>✓ Timely submission of Utilization Certificates (UCs) for all the completed / Ongoing projects.</li> <li>✓ Submission of all the required documents in respect of completed projects for closure and final settlement by O/o DC-MSME, GOI</li> <li>✓ Documents need to be submitted for release of 1st / subsequent Instalments of GOI Grant.</li> <li>✓ Short fall documents need to be submitted as per minutes of NLSC / NPAC for release of Final Approval Letters.</li> </ul>				<p>The Additional Development Commissioner, MSME-DFO, Hyderabad &amp; Visakhapatnam brought to the notice of Chairman SLSC regarding certain key observations made by O/o DC-MSME.</p> <p>The Chairman SLSC instructed Implementing Agencies to submit all the documents in time and follow the Guidelines strictly.</p> <p><b>(Action: APIIC /AP MSME</b></p>

8.6.0	Any other point with the permission of the chair	<p>DC)</p> <p>There are many proposals pending with SIDBI for appraisal and there was abnormal delay in in processing of appraisal. ADC, MSME had brought to the notice of the Chairman, SLSC regarding the pendency of appraisals in SIDBI.</p> <p>ADC, MSME has also informed the SLSC that recently printing Cluster, Tirupati DPR was appraised by Bank of Baroda which got the final approval in 3<sup>rd</sup> NPAC. Hence, ADC suggested some DPRs may be given to Scheduled Commercial Banks for appraisal on case-to-case basis.</p> <p>The SLSC agreed for few DPRs to be given to Scheduled Commercial Banks for appraisals on case to case to basis.</p>
8.7.0	Vote of Thanks by Shri Chandramouli Jangam, AD, MSME-DFO, Visakhapatnam.	-

  
 Shri D. Chandrasekhar IEDS  
 Additional Development Commissioner,  
 Member Secretary/Convener,  
 MSME – DFO, Visakhapatnam.

डी. चंद्र शेखर, आई.ई.डी.एस.  
 D. Chandra Sekhar, IEDS  
 अ.वि.आ / Addl. Development Commissioner  
 भारत सरकार / Government of India  
 सूक्ष्म, लघु एवं मध्यम उद्यम मंत्रालय  
 Ministry of Micro, Small & Medium Enterprises  
 एम.एस.एम.ई. विकास कार्यालय / MSME - Development & Facilitation Office  
 बालानगर / Balanagar, हैदराबाद / Hyderabad-500 037.

  
 Shri N. Yuvraj IAS  
 Secretary to Govt. Industries & Commerce Department GoAP,  
 Chairman, SLSC,  
 AP Secretariate,  
 Mangalagiri, Andhra Pradesh.