

Minutes of 7th State Level Steering Committee Meeting of MSE-CDP

(HYBRID MODE)


The 7th SLSC Meeting of MSE-CDP was held on 03-08-2023 at 3.30 pm in Hybrid Mode (Both Physical & Virtual) in the Chamber of Secretary to Government, Industries & Commerce GoAP, AP Secretariat, Velagapudi under the chairmanship of Shri N. Yuvraj IAS Secretary to Govt of AP. Industries & Commerce Department, Andhra Pradesh and Chairmañ of SLSC.

Shri D. Chandrasekhar IEDS, Additional Development Commissioner, MSME-DFO, Hyderabad & Visakhapatnam and Member Secretary/Convener welcomed the Chairman, Commissioner of Industries, DGM SIDBI, Members of SLSC, SPV Members, GM DICs, Implementing Agencies and other participants to the meeting. ADC highlighted the performance of MSE-CDP in the state of Andhra Pradesh vis a vis national level in terms of number of CFCs and ID Projects. He also informed the SLSC that Andhra Pradesh is ranked among top 10 high performing states in implementation of cluster scheme. ADC informed that 14 new CFC proposals and 7 new ID Projects received, scrutinized and placing before SLSC for consideration.

Besides, 12 CFC proposals received earlier were scrutinized and shortfalls were communicated to the implementing agency and SPV members. He said 15 ID projects were already recommended after approval of the 6th SLSC and to place in the ensuing NPAC Meeting for according Final Approval. About 253 persons participated in the meeting in physical and VC mode including GM DICs, SPV members and other stakeholders. Attendance sheet of the meeting is enclosed

The Convener initiated discussion as per the Agenda Points.


S.No.	Agenda Item –Name of the CFC/ID Project
7.1.0	Review on Action Taken Report on Minutes of 6 th SLSC Meeting held on 14-03-2023. The SLSC reviewed the action taken report of 6 th SLSC Meeting held on 14.03.2023 and confirmed the minutes of the 6 th SLSC.
7.1.1	Progress on approved CFC (Auto Engineering Cluster, Kakinada): The proposal was recommended by SLSC and in principle approval was accorded by NLSC vide No.1(1038)/CDD/CFC/Engineering/East Godavari/AP/2019 dated 27-09-2019 (during 51 st SCM held on 12.09.2019). The SPV identified land in SEZ , Kakinada and the land was also de notified. As APIIC fixed exorbitant price, The SPV is unable to pay the cost. ADC requested to allot the land on nominal lease or rent. The VC&MD, APIIC informed to the Chairman, SLSC that unless the SPV pay the full amount of the land, it is not possible to give the land even on lease basis as per the prevailing APIIC norms. The Chairman advised the SPV to reduce the land requirement as per their financial capacity or to amend APIIC norms. The Chairman instructed APIIC and APMSME DC to resolve the land issue within in 3 weeks. (Action: APIIC/AP MSME DC)
7.1.2	Progress on approved CFC (Gold cluster Nellore): The proposal was recommended by SLSC and Final approval was accorded by NLSC vide No.1(400)CDD/Nellore/2013 dated 11.07.2019 (during 48 th Meeting of Steering Committee held on 12.11.2018). GMDIC, Nellore advised to guide the SPV to identify alternative land/Govt Building within 1 month and submit report for taking further decision on this issue. GM DIC Nellore to identify private land or through APIIC to provide land to the SPV. (Action: AP MSME DC/GM DIC)
7.1.3	Printing Cluster, Tirupathi: Old proposal dropped and new proposal under new CDP Guidelines were placed before the NPAC. 5 th SLSC recommended to place the proposal in the ensuing NPAC. (National Project Approval Committee) Meeting for according final approval. Submitted for information of the SLSC. (Action: COI/AP MSME DC/MSME-DFO)
7.1.4	Review of status of completed ID Project under MSE-CDP in the state of Andhra Pradesh <ul style="list-style-type: none"> ➤ New Industrial Estate at Kopparthy, YSR Kadapa District ➤ New Industrial Estate at Gandrajupalli, Chittoor District ➤ Upgradation of Industrial Park at Singarayakonda, Prakasam, District ➤ Development of Industrial Park at Peddapuram, East Godavari, District ➤ Upgradation of Existing Autonagar at Vedayapalem, SPSR Nellore District APIIC/IA informed that out of 8 completed ID Projects, UCs for 3 projects namely 1. Upgradation of Infrastructure Facilities in JRD TATA Industrial Estate, Kanuru, Vijayawada, Krishna District. 2. Upgradation of existing Industrial Park, Amudalavalasa, Srikakulam District and 3. Upgradation of existing Autonagar at Gajuwaka, Visakhapatnam have already been submitted. The Chairman, SLSC advised APIIC/IA to submit UCs along with all the required documents within one month on priority and


Addl. Development Commissioner
MSME-DFO, Hyderabad



Secretary to Government
Industries and Commerce Department
A.P. Secretariat, Velagapudi,
AMARAVATI - 522 238.

	obtain the project closure certificates for all the completed ID Projects. (Action: APIIC)																		
7.1.5	Review of status of ongoing ID Projects under MSE-CDP in the state of Andhra Pradesh <ul style="list-style-type: none"> ➤ Upgradation of Industrial Park (Jewellery Park) at Machilipatnam, Krishna District ➤ Upgradation of Growth Centre at Hindupur, Anantapuramu District ➤ Upgradation of Industrial Estate, Autonagar, Phase-IV, Guntur District <p>The committee advised APIIC/IA to complete all the works in full shape and stick on to the timelines as per the final approval accorded by DC-MSME.</p> <p>The Chairman, SLSC directed APIIC/IA to be ready for Inauguration of all the 3 ID Projects on 2nd October 2023 as per the instructions of Chief Secretary, to Government of Andhra Pradesh.(Action: APIIC)</p>																		
7.1.6	Review of status of ID Projects which were accorded Final Approvals: <ul style="list-style-type: none"> ❖ Development of FFC at Atcutapuram in Non-SEZ, Area, Visakhapatnam District ❖ Upgradation of Industrial Park at Nellimarla, Vizianagaram District ❖ Upgradation of Industrial Park at IP Tanuku, West Godavari District <p>The Additional Development Commissioner, MSME advised APIIC/IA to open SNA Accounts and Holding Accounts and link to the New Scheme CODE -4170 and deposit APIIC's share and submit the same to DC-MSME office so as to release the 1st Instalment of GOI Grant Amounts to respective Projects.He also requested APIIC to speed up the Tendering process and start the Implementation of the Projects. (Action: APIIC)</p>																		
7.1.7	Review of proposed Dropped components: <ul style="list-style-type: none"> ➤ Upgradation of Growth Centre at Hindupur, Anantapuramu District <ul style="list-style-type: none"> • Admin Building Component ➤ Development of Industrial Park at Peddapuram, East Godavari, District <ul style="list-style-type: none"> • Effluent Treatment Plant <p>The SLS Committee agreed for dropping of Components and recommended to place in the NPAC meeting for according necessary approvals. (Action: COI / APIIC)</p>																		
7.1.8	Request for EOT for ID Projects: - <ol style="list-style-type: none"> 1. New Industrial Estate at Kopparthy, YSR Kadapa District 2. New Industrial Estate at Gandrajupalli, Chittoor District 3. Upgradation of Industrial Park at Singarayakonda, Prakasam, District 4. Development of Industrial Park at Peddapuram, East Godavari, District 5. Upgradation of Existing Autonagar at Vedayallem, SPSR Nellore District <p>The SLSC recommended extension of time (EOT) up to 31.10.2023 for placing before ensuing NPAC Meeting for according EOT. (Action: COI / APIIC)</p>																		
7.2.0	Review on progress of ongoing CFCs.																		
7.2.1	<table border="1"> <thead> <tr> <th colspan="3">CFC in Printing Cluster, Kakinada:</th> </tr> <tr> <th>Contribution</th> <th>%</th> <th>Amount in Rs. Lakh</th> </tr> </thead> <tbody> <tr> <td>Grant in aid GoI</td> <td>70</td> <td>1033.20</td> </tr> <tr> <td>StateGov. Contribution</td> <td>20</td> <td>295.20</td> </tr> <tr> <td>SPV Contribution</td> <td>10</td> <td>147.60</td> </tr> <tr> <td>Total Project Cost</td> <td>100</td> <td>1476.00</td> </tr> </tbody> </table> <p>The SLSC recommended the EOT up to 28-01-2024 for consideration of ensuing NAPCmeeting. (Action: COI/IA/MSME DFO)</p> <p>Final Approval accorded vide No.1(1037)/CDD/CFC/Printing/AP/2019 dated 29-07-2021 during 54th NLSC meeting held on 02-03-2021. The project has to be completed by 28-07-2023 (within 24 months from the date of approval). The SPV/Implementing Agency to open holding account to resolve the PFMS Schemecode problem and to receive 1st Installment of GoI Grant. The Project could not be implemented in time due to release of GoI grant in time and hence SPV/Implementing agency requesting for extension of time for 6 Months i.e up to 28-01-2024.</p>	CFC in Printing Cluster, Kakinada:			Contribution	%	Amount in Rs. Lakh	Grant in aid GoI	70	1033.20	StateGov. Contribution	20	295.20	SPV Contribution	10	147.60	Total Project Cost	100	1476.00
CFC in Printing Cluster, Kakinada:																			
Contribution	%	Amount in Rs. Lakh																	
Grant in aid GoI	70	1033.20																	
StateGov. Contribution	20	295.20																	
SPV Contribution	10	147.60																	
Total Project Cost	100	1476.00																	
7.2.2	<table border="1"> <thead> <tr> <th colspan="3">CFC in Furniture Manufacturing Cluster, Rajahmundry, East Godavari District:</th> </tr> <tr> <th></th> <th>%</th> <th>Amount in Rs. Lakh</th> </tr> </thead> <tbody> <tr> <td>Grant in aid GoI</td> <td>70</td> <td>1044.88</td> </tr> </tbody> </table> <p>The SLSC recommended the EOT upto 18-02-2024 for consideration of ensuing NAPCmeeting.</p>	CFC in Furniture Manufacturing Cluster, Rajahmundry, East Godavari District:				%	Amount in Rs. Lakh	Grant in aid GoI	70	1044.88									
CFC in Furniture Manufacturing Cluster, Rajahmundry, East Godavari District:																			
	%	Amount in Rs. Lakh																	
Grant in aid GoI	70	1044.88																	


Addl. Development Commissioner
MSME-DFO, Hyderabad


Secretary to Government
Industries and Commerce Department
A.P. Secretariat, Velagapudi,
AMARAVATI - 522 238.

	StateGov. Contribution	20	299.68	(Action: COI/IA/MSME DFO)			
	SPV Contribution	10	149.85				
	Total Project Cost	100	1498.41				
	Final sanction was accorded vide Sanction letter no: 1(1039)/CDD/CFC/Furniture/East Godavari/2019 dated 19.08.2021 during 55th NLSC held on 09-06-2021 and the project has to be implemented by 18-08-2023 (within 24 months from the date of approval).						
	The SPV has deposited only 60 lakhs out of 1.49 crores as their contribution. The Chairman, SLSC instructed to deposit their contribution immediately.						
	The Chairman directed the SPV to complete the building immediately and ground the Project within 6 months and hence SPV/Implementing agency requesting for extension of time for 6 Months i.e up to 18-02-2024.						
7.2.3	CFC in Jaggayyapeta Gold Ornaments Cluster, Krishna District:						
	Contribution	%	Amount in Rs. Lakh	The SLSC recommended for change of land/location and EOT upto 18-02-2024 for consideration of ensuing NPACmeeting. (Action: COI/IA/MSME DFO)			
	Grant in aid Gol	77.81	614.52				
	StateGov. Contribution	10.00	80.00				
	SPV Contribution	13.19	105.48				
	Total Project Cost	100.00	800.00				
	Final sanction was accorded vide No.1(1034)/CDD/CFC/Jaggayyapeta/2019 dated 19.08.2021 during 54th NLSC meeting held on 02.03.2021 and the project has to be implemented by 18-08-2023 (within 24 months from the date of approval).						
	As the municipal authorities rejected the Building Plan approval and also due to a court case on the Proposed site, the SPV has purchased an alternative land with building in Industrial area and applied for permission for change of location. The SPV has requested for change of LAND/Location. The SPV/Implementing agency also requested for extension time for 6 months i.e, up to 18-02-2024.						
7.2.4	CFC in Pulses & Pulses Products Cluster, Machavaram, East Godavari District:						
	Contribution	%	Amount in Rs. Lakh	The SLSC recommended the EOT upto 15-05-2024 for consideration of ensuing NAPCmeeting. (Action: COI/IA/MSME DFO)			
	Grant in aid Gol	70	1038.14				
	StateGov. Contribution	20	296.61				
	SPV Contribution	10	148.31				
	Total Project Cost	100	1483.06				
	Final sanction was accorded vide No.1(1037)/CDD/CFC/Pulses/AP/2019 dated 16.11.2021 during 54th NLSC meeting held on 02-03-2021 and the project has to be implemented by 15-11-2023 (within 24 months from the date of approval).						
	The Project implementation is delayed due to delay in release of Gol Grant and hence SPV/Implementing agency requesting for extension of time for 6 Months i.e up to 15-05-2024.						
7.2.5	CFC in Hosiery & Readymade Garments Cluster, SPSR Nellore District.						
	Contribution	%	Amount in Rs. Lakh	The SLSC recommended the EOT up to 18-02-2024 for consideration of ensuing NAPCmeeting. (Action: COI/IA/MSME DFO)			
	Grant in aid Gol	70	576.08				
	StateGov. Contribution	20	164.60				
	SPV Contribution	10	82.30				
	Total Project Cost	100	822.98				
	Final sanction was accorded vide No.1(1035)/CDD/CFC/Readymade/Nellore/ 2019 dated on 19.08.2021 during 55th NLSC Meeting held on 09-06-2021 and re approved in 56th NLSC held on 10.11.2021 and the project has to be implemented by 18-08-2023 (within 24 months from the date of approval).						
	The project is in tendering stage now.The SPV/Implementing agency requesting for extension of time for 6 Months i.e up to 18-02-2024.						
7.2.6	Fire Accident in Gold Cluster Vijayawada:						
	A team consisting of CDO, GM DIC, NTR District and Member from the SPV visited the CFC on 26-06-2023. The team prepared a joint verification report submitted to the SLSC for recommendation to CLUSTER DIVISION.						
	The Joint Verification Report to be sent to Cluster Division by MSME-DFO, Visakhapatnam for information. (Action: MSME DFO)						
7.2.7	ID projects – Upgradation/New/FFC forwarded to NPAC						
	S.No.	District	Name of the IP/FFCs	Project Cost Rs.	Gol Grant	GoAP/API IC Share	The Additional Development


Addl. Development Commissioner,
MSME-DFO, Hyderabad


Secretary to Government
Industries and Commerce Department
A.P. Secretariat, Velagapudi,
AMARAVATI - 522 238.

			in lakhs)	(Rs. In lakhs)	(Rs. In lakhs)	Commissioner, MSME informed the SLSC that all the 15 ID projects recommended by 6 th SLSC have been submitted to the Cluster Division for placing before ensuing NPAC meeting for consideration and according final approval. (SUBMITTED FOR INFORMATION FOR SLSC)
1	Visakhapatnam	Upgradation of AN Gajuwaka (Block B & D), Gajuwaka Mandal	1087.00	600.00	487.00	
2	YSR Kadapa	IP Gopavaram, Gopavaram Mandal	1525.49	1050.00	475.49	
3	Nandyal	IP Jagadurthy, DhoniMandal	1045.99	732.19	313.80	
4	Kurnool	IP Brahmanapalle PH-II, Orvakal Mandal	852.00	596.40	255.60	
5	Krishna	IP Veerappaninigudem, Gannavaram Mandal	1470.00	1029.00	441.00	
6	East Godavari	IP Kalvacherla, Rajanagaram Mandal	2065.00	1050.00	1015.00	
7	Prakasam	IP Chandalur, Darsi Mandal	1076.42	753.49	322.92	
8	Tirupati	IP Pagili, Yerpedu Mandal	1030.00	721.00	309.00	
9	Chittoor	IP 5-Venkatapuram, Chittoor Mandal	1430.01	1001.01	429.00	
10	Kurnool	FFC at IP Brahmanapalle, Orvakal Mandal	1295.92	907.14	388.78	
11	Tirupati	FFC at IP Srikalahasti,	1272.00	890.40	381.60	
12	Tirupati	FFC at IP Gajulamandyam, Renigunta Mandal	1399.00	979.30	419.70	
13	Chittoor	FFC at UDL-2, Nagamangalam, Palamaner Mandal	1527.00	1050.00	477.00	
14	Kakinada	FFC at IP Peddapuram, Samarikot Mandal	1330.00	931.00	399.00	
15	Visakhapatnam	FFC at IP Pedagantyada Mandal	757.00	529.90	227.10	


7.3.1 **New proposals – ID Projects, Upgradation & FFC**

S. No	Name of the District	Name of the IP	Project Cost Rs.in lakhs)	GOI Grant (Rs. In lakhs)	GOAP/AP IIC Share (Rs. In lakhs)	The Additional Development Commissioner, MSME informed that efforts will be made to include all the new 7 ID proposals in the next NPAC subject to submission of the required documents and Minutes of the 7 th SLSC meeting as soon as possible.(Action: APIIC / COI)
1	Annamayya	Developemnt of IP at Thatiguntapalli	1592.53	1050.00	542.53	
2	Kurnool	Developemnt of IP at Guttapadu	2140.00	1050.00	1090.00	
3	Sri Sathya Sai	Developemnt of IP at Kappalabanda,	1171.13	819.79	351.34	
4	Anakapalli	Developemnt of IP at Koduru	2686.00	1050.00	1636.00	
5	Srikakulam	FFC at Pydibhimavaram	1460.00	1022.00	438.00	
6	SPSR Nellore	Developemnt of IP Narampeta	2343.00	1050.00	1293.00	
7	Prakasam	Upgradation of AN Throvagunta, Ongole	1095.00	600.00	495.00	

APIIC/IA has given detailed presentation on all the 7 ID projects to the SLSC. After deliberation, the SLSC recommended all the 7 ID projects for placing before the ensuing NPAC Meeting for consideration and according Final Approvals.

7.3.2 **New Proposals - CFCs**

1	Crystal Agrotech Rice Mills Cluster Federation, Kakinada (Rice Mills Cluster)				The SPV has given a detailed presentation on the CFC proposal. After deliberation, the SLSC recommended for considering the
	S. No	Means of Finance	Amount	% Project cost	
	1	SPV Contribution	450.00	14.62	
	2	Govt. of Andhra Pradesh	450.00	14.62	


Addl. Development Commissioner
MSME-DFO, Hyderabad


Secretary to Government
Industries and Commerce Department
A.P. Secretariat, Velagapudi,
AMARAVATI - 522 238.

		3	Govt. of India	2100.00	68.25	CFC proposal in the ensuing NPAC Meeting. (Action: AP MSME DC/MSME-DFO)
		4	Term Loan	76.99	2.50	
		Total Project Cost		3076.99	100.00	
		DPR received with SIDBI's appraisal report. SPV is registered as Sec.8 Company and Land Documents available. The DPR has been scrutinized as per MSE-CDP guidelines.				
2	Sunrise Natural Foods Foundation, G Sigadam, Srikakulam Dist. (Fruits & Vegetables Processing Cluster)					The SPV has given a detailed presentation on the CFC proposal. After deliberation, the SLSC recommended for considering the CFC proposal in the ensuing NPAC Meeting. (Action: AP MSME DC/MSME-DFO)
		S. No	Means of Finance	Amount	% Project cost	
		1	SPV Contribution	450.00	15.03	
		2	Govt. of Andhra Pradesh	449.00	15.00	
		3	Govt. of India	2095.00	69.97	
		Total Project Cost		2994.00	100.00	
		DPR received with SIDBI's appraisal report. SPV is registered as Sec.8 Company and Land Documents available. The DPR has been scrutinized as per MSE-CDP guidelines.				
3	PVS RAMMOHAN HEALTH CARE FOUNDATION, SRIKAKULAM (Health Cluster)					The SPV has given a detailed presentation on the CFC proposal. After deliberation, the SLSC recommended for considering the CFC proposal in the ensuing NPAC Meeting. (Action: AP MSME DC/MSME-DFO)
		S. No	Means of Finance	Amount	% Project cost	
		1	SPV Contribution	48.21	5.00	
		2	Govt. of Andhra Pradesh	144.61	15.00	
		3	Govt. of India	771.27	80.00	
		Total Project Cost		964.09	100.00	
		DPR received with SIDBI's appraisal report. SPV is registered as Sec.8 Company and Land Documents available. The DPR has been scrutinized as per MSE-CDP guidelines.				
7.3.3	The following CFC proposals have been deferred to next SLSC Meeting for want of Land Documents, land conversion, geo tagging, SPV Registration, MoA & AoA, Udyam Registrations problems etc.					
1	Indrani Rice Mill Clusters Association, Parvathipuram (Rice Mills Cluster)					Deferred to Next Meeting for want of Land documents and other shortfalls. (Action: SPV/AP MSME DC)
		S.No.	Means of Finance	Amount	% Project Cost	
		1	SPV Contribution	40.15	5.00	
		2	Govt. of Andhra Pradesh	120.46	15.00	
		3	Govt. of India	642.44	80.00	
		Total Cost		803.05	100.00	
		Land documents are still not in the name of SPV. Geo tagging and Land Conversion details not available.				
2	Allagadda Hastakala Association, Allagadda, Nandyala Dist.					Deferred to next meeting with an advise to SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
		S.No.	Means of Finance	Amount	% Project Cost	
		1	SPV Contribution	44.91	5.00	
		2	Govt. of Andhra Pradesh	134.75	15.00	
		3	Govt. of India	718.65	80.00	
		Total Cost		898.31	100.00	
		Land documents, land conversion and geo tagging not available. MoA and AoA are not available with DPR. As per MSE-CDP Guidelines the land details should be the part of DPR. Other shortfalls were also observed. In this connection, the Chairman has advised to explore as SPV is unable to land cost. He opined that as the SPV is unable to pay the land cost to the APIIC, the AP MSME DC can pay for project cost or give assurance to the APIIC to release the balance land cost as state govt. contribution to resolve the issue.				
3	Anakapalli Rice Mills Cluster Association, Sugavaram, Anakapalli Dist.					Deferred to next meeting with an advise to SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
		S.No.	Means of Finance	Amount	% Project Cost	
		1	SPV Contribution	49.97	5.00	
		2	Govt. of Andhra Pradesh	149.92	15.00	
		3	Govt. of India	799.60	80.00	
		Total Cost		999.49	100.00	
		The DPR is not good and is of poor quality. It does not show properly the udyam registration numbers of the SPV members. The SPV has 10 (ten) members out of which 6 units are with udyam registration (even those numbers are also not				

shown properly) and 4 unit are with Udyog Aadhaar Memorandum (UAM). As per Notification no. S.O.2134(E) dated 06.05.2022, UAM is not valid after 30-06-2022. As per the DPR, all 10 unit are micro unit. But, on verification it has been found that 9 units are micro and 1 small and all 10 units are not involved in manufacturing activity. 1 Unit is in trading activity as per its UDYAM Registration and trading activity cannot included under MSE-CDP Scheme. Hence, only 9 units can be considered and as per guidelines minimum of 10 units shall be in the SPV. Land documents, land conversion and geo tagging not available.

Articles of Association and Memorandum of Association are not attached with DPR. As per MSE-CDP Guidelines the land details should be the part of DPR. Other shortfalls were also observed.

4 Bethamcharla Innovative Eco Stone Crushers Association, Nandyal Dist.

S.No.	Means of Finance	Amount	% Project Cost
1	SPV Contribution	39.18	5.00
2	Govt. of Andhra Pradesh	117.55	15.00
3	Govt. of India	626.92	80.00
Total Cost		783.65	100.00

Out of 20, 18 spv members do not have valid udyam registration. Udyam Registration numbers are also not properly mentioned. As there are no sufficient valid MSEs in the spv, the DPR cannot be appraised. Land details not available. MoA and AoA are not available with DPR. Other shortfalls are observed.

Deferred to next meeting with an adviseto SPV to submit Revised DPR along with all shortfall documents.
The Chairman has advised the SPV to reassess the actual land requirement to suit their budget and proceed further.
(Action: SPV/AP MSME DC)

5 Vijayawada Dynamic Prints Association, Vijayawada (Printing Cluster)

S.No.	Means of Finance	Amount	% Project Cost
1	SPV Contribution	49.98	5.00
2	Govt. of Andhra Pradesh	149.96	15.00
3	Govt. of India	799.77	80.00
Total Cost		999.71	100.00

1. The DPR has Udyam registration related problems. The DPR did not provide any spv members details, KYC details without which DPR is not complete and will be rejected.
2. Land documents, land conversion documents and geo tagging not available.
3. Other shortfalls are observed.
As the private persons are not coming forward to lend their land for 25 years long lease, the Chairman advised the SPV members to lease out their land in favour of AP MSME DC and in turn the APMSMEDC will lease out it to the SPV to solve the problem.

Deferred to next meeting with an adviseto SPV to submit Revised DPR along with all shortfall documents.
(Action: SPV/AP MSME DC)

6 Konaseema Coconut Farmers Producers Company Limited (Coir Products Cluster), Mamidikuduru, Dr. B. R. Ambedkar Konaseema Dist.

S.No.	Means of Finance	Amount	% Project Cost
1	SPV Contribution	49.90	5.00
2	Govt. of Andhra Pradesh	149.70	15.00
3	Govt. of India	798.42	80.00
Total Cost		998.02	100.00

1. The DPR did not provide any details of SPV members, directors, Udyam registration and KYV details without which DPR cannot be evaluated and liable to be rejected. Articles of Association and Memorandum of Association are not attached with DPR.
2. Land details not available.
3. Other shortfalls are observed.

Deferred to next meeting with an adviseto SPV to submit Revised DPR along with all shortfall documents.
(Action: SPV/AP MSME DC)

7 Sri Ganapathi Chilli Processing Cluster Federation, Yerragondapalem, Prakasam Dist. (Spices Mfg Cluster)

S.No.	Means of Finance	Amount	% Project Cost
1	SPV Contribution	449.27	15.00
2	Govt. of Andhra Pradesh	449.26	15.00
3	Govt. of India	2096.55	70.00

Deferred to next meeting with an adviseto SPV to submit Revised DPR along with all shortfall documents


Addl. Development Commissioner,
MSME-DFO, Hyderabad


Secretary to Government
Industries and Commerce Department
A.P. Secretariat, Velagapudi,
AMARAVATI - 522 238.

		Total Cost	2995.08	100.00	(Action: SPV/AP MSME DC)
		The DPR did not provide any details of SPV members, Udyam registration and KYV details without which DPR cannot be evaluated and liable to be rejected. Land details, land conversion and geo tagging details are not available. MoA and AoA are not available with DPR. Other shortfalls are observed.			
8	Elite Printing Packaging Cluster Association, Vijayawada (Printing Cluster)				Deferred to next meeting with an adviseto SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	49.98	5.00	
	2	Govt. of Andhra Pradesh	150.00	15.00	
	3	Govt. of India	800.00	80.00	
		Total Cost	999.98	100.00	
	The DPR did not provide any spv members details, KYC details without which DPR is not complete and will be rejected. Land documents, land conversion documents and geo tagging not available. The DPR is not in line with annexure 3 and as per MSE-CDP guidelines, 2022.				
9	Palnadu Metal and Wooden Furniture Manufacturing Cluster, Jonnalagadda, Palanadu Dist. (Metal & Wood Furniture Mfg Cluster)				Deferred to next meeting with an advise to SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	48.12	5.00	
	2	Govt. of Andhra Pradesh	144.36	15.00	
	3	Govt. of India	769.93	80.00	
		Total Cost	962.41	100.00	
	The SPV is not as Section 8 Company and the concerned document is not available. The DPR did not provide any details of SPV members, directors, Udyam registration and KYV details without which DPR cannot be evaluated and liable to be rejected. Land documents, land conversion documents and geo tagging not available. Other shortfalls are observed. The DPR is not in line with annexure 3 and MSE-CDP Guidelines, 2022.				
10	Sree Venkata Chalapathi Shroff Jewelry Cluster Works Association, Kurnool (Gold Jewelry Cluster)				Deferred to next meeting with an adviseto SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	45.11	5.00	
	2	Govt. of Andhra Pradesh	135.33	15.00	
	3	Govt. of India	721.75	80.00	
		Total Cost	902.19	100.00	
	The DPR has Udyam registration related problems. Out of 11, 1 spv member does not has valid udyam registration. Udyam Registration numbers are also not properly mentioned. Some Units names are not matching with Udyam Registrations. One MSME is a medium unit and CDP Scheme is meant for micro and small enterprises. Land documents, land conversion documents and geo tagging not available. MoA and AoA are not available with DPR. Other shortfalls are observed.				
11	Sri Rama Jewel Craft Cluster's Association, Parvathipuram				Deferred to next meeting with an adviseto SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	49.63	5	
	2	Govt. of Andhra Pradesh	148.91	15	
	3	Govt. of India	794.18	80	
		Total Cost	992.72	100	
	Out of 10, 2spv members do not have valid udyam registration. Udyam Registration numbers are also not properly mentioned. SPV members PAN Card numbers are wrongly given in the KYC details. Land documents, land conversion documents and geo tagging not available. MoA and AoA are not available with DPR. Other shortfalls are observed.				
12	Shri ShraddaAgro Oils Association, Garividi, Vizianagaram Dist.				Deferred to next meeting with an adviseto SPV to submit Revised DPR along with all shortfall documents
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	49.95	5.00	
		2	Govt. of Andhra Pradesh	149.85	15.00


Addl. Development Commissioner
MSME-DFO, Hyderabad


Secretary to Government
Industries and Commerce Department
A.P. Secretariat, Velagapudi,
AMARAVATI - 522 238.

	3	Govt. of India	799.22	80.00	(Action: SPV/AP MSME DC)
	Total Cost		999.03	100.00	
	Land is not yet in the name of SPV. MoA and AoA are available with the DPR. The DPR has Udyam related issues.				
13	Printing Cluster, Chittoor, Chittoor Dist.				Deferred to next meeting with an adviseto SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	49.90	5.00	
	2	Govt. of Andhra Pradesh	149.71	15.00	
	3	Govt. of India	798.45	80.00	
	Total Cost		998.06	100.00	
	The SPV is not registered Sec.8 Company. Land documents, land conversion and geo tagging details are available. The SPV members details are not available. Other shortfalls were observed. The DPR is not in line with MSE-CDP Guidelines.				
14	AnanthaAgrifarm Association, Ananthapur Dist.				Deferred to next meeting with an adviseto SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	50.00	5.00	
	2	Govt. of Andhra Pradesh	150.00	15.00	
	3	Govt. of India	799.98	80.00	
	Total Cost		999.97	100.00	
	The details of SPV members including Udyam registration are not available. Land documents, land conversion and geo tagging are not available. Other shortfalls are observed. The DPR is not in line with MSE-CDP Guidelines.				
15	Gold Jewellery Making Cluster, YSR Kadapa Dist.				Deferred to next meeting with an adviseto SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	28.36	5.00	
	2	Govt. of Andhra Pradesh	85.08	15.00	
	3	Govt. of India	453.74	80.00	
	Total Cost		567.18	100.00	
	Land documents, land conversion details and geo tagging details not available. The appraisal report mentions 11 members as spv members whereas DPR mentions 48 spv members.				
16	Hindupur Environ Tech Pvt. Ltd.				Deferred to next meeting with an adviseto SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	406.60	15.00	
	2	Govt. of Andhra Pradesh	406.60	15.00	
	3	Govt. of India	1897.45	70.00	
	Total Cost		2710.65	100.00	
	The details of SPV members including Udyam registration are not available. Land documents, land conversion and geo tagging are not available. Other shortfalls are observed.				
17	Kalamkari Handicrafts Cluster, Tirupati				Deferred to next meeting with an adviseto SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	31.71	5.00	
	2	Govt. of Andhra Pradesh	95.15	15.00	
	3	Govt. of India	507.45	80.00	
	Total Cost		634.31	100.00	
	The SPV registration documents not available. Land documents, land conversion details and geo tagging details not available. MoA and AoA are not available with DPR. Other shortfalls were observed.				
18	Thogata Textile Association, Sri Satya Sai Dist.				Deferred to next meeting with an advise to SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	50.00	5.00	
	2	Govt. of Andhra Pradesh	149.98	15.00	
	3	Govt. of India	799.91	80.00	
	Total Cost		999.89	100.00	
	The SPV is not registered Sec.8 Company. Land documents, land conversion and geo tagging details are available. The SPV members details are not available. Other shortfalls were observed. The DPR is not in line with MSE-CDP Guidelines.				

19	Mattress Manufacturing Cluster, Dr. B. R. Ambedkar Konaseema Dist.				Deferred to next meeting with an advise to SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	49.31	5.00	
	2	Govt. of Andhra Pradesh	147.94	15.00	
	3	Govt. of India	789.01	80.00	
Total Cost			986.26	100.00	
The details of SPV members are not available. The SPV registration details not available. Land documents, land conversion and geo tagging details not available. The DPR is not in line with MSE-CDP guidelines.					
20	Kurnool Diagnostic Centre's Association, Kurnool				Deferred to next meeting with an advise to SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	49.86	5.00	
	2	Govt. of Andhra Pradesh	149.57	15.00	
	3	Govt. of India	797.74	80.00	
Total Cost			997.17	100.00	
The DPR has still issues like UAM, non-submission of MoA&AoA. The land & building leased need to ensure that it does not belong to spv members or other family members. All the spv members have more 40 lakhs turnover and yet they do not have GST registration as Udyam registration guidelines.					
21	Wooden Toys Cluster (Raja Rani Dolls), Annamayya Dist.				Deferred to next meeting with an advise to SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	36.20	5.49	
	2	Govt. of Andhra Pradesh	98.90	15.00	
	3	Govt. of India	524.24	79.51	
Total Cost			659.34	100.00	
Land is allotted provisionally by APIIC. However, the land & building should be on the name of SPV including land conversion and geo tagging details to be submitted at the time DPR submission. Udyam Registration details are not valid. Basic data of cluster are not provided as annexure 3, Item 2.1.3.					
21	Gold Jewellery Cluster, Ananthapur Dist. (Swarnaratna Arts Association)				Deferred to next meeting with an advise to SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	30.82	5.00	
	2	Govt. of Andhra Pradesh	92.45	15.00	
	3	Govt. of India	493.05	80.00	
Total Cost			616.32	100.00	
The details of SPV members are not given as per annexure 3 item 2.1.3. Land documents, land conversion and geo tagging details are not available. Other shortfalls were observed.					
22	Brihaspathi Aqua Federation, ChinnaGollapalem(v), Kruthivenu (M), Krishna Dist.				Deferred to next meeting with an advise to SPV to submit Revised DPR along with all shortfall documents. (Action: SPV/AP MSME DC)
	S.No.	Means of Finance	Amount	% Project Cost	
	1	SPV Contribution	478.91	16.00	
	2	Govt. of Andhra Pradesh	0.00	0.00	
	3	Govt. of India	2095.24	70.00	
4	Debt from Bank	419.05	14.00		
Total Cost			2993.20	100.00	
There is no state contribution in this cluster. Land documents, land conversion and geo tagging details are not available. The number members of the SPV is not clear. Financial and Commercial viability data not available. The DPR is not in line with MSE-CDP guidelines.					

7.4.0 Compliance to Scheme Guidelines about the delayed proposals
The SLSC noted that as per MSE-CDP Guidelines Para 19.1, Item g – New projects shall not be considered for a State if 25% (or more) approved in the past have been delayed by 24 months beyond the original period.


Addl. Development Commissioner
MSME-DFO, Hyderabad


Secretary to Government
Industries and Commerce Department
A.P. Secretariat, Velagapudi,
AMARAVATI - 522 238.

7.5.0	<p>Any other point with the permission of the chair:</p> <p>As the SIDBI is not having sufficient staff to appraise all the 22 DPRs of AP, the Chairman advised MSME-DFO to conduct a workshop on appraisal of DPRs to all the Commercial banks, Technical Agencies and GM, DICs to create awareness. The Chairman, SLSC instructed the all Implementing Agencies (IAs) i.e., AP MSME DC and APIIC to be more cautious and see that all the approved projects completed within the stipulated timelines and submit all the required documents in prescribed format to DC-MSME, Gol and get the final closure certificates to all the completed projects. (Action: AP MSME DC/APIIC)</p>		
7.6.0	<table border="1"> <tr> <td data-bbox="108 315 1037 398">Vote of Thanks by Shri Chandramouli Jangam, AD, MSME-DFO, Visakhapatnam.</td> <td data-bbox="1045 315 1428 398">Shri Chandramouli CDO, MSME-DFO, Visakhapatnam proposed votes of thanks.</td> </tr> </table>	Vote of Thanks by Shri Chandramouli Jangam, AD, MSME-DFO, Visakhapatnam.	Shri Chandramouli CDO, MSME-DFO, Visakhapatnam proposed votes of thanks.
Vote of Thanks by Shri Chandramouli Jangam, AD, MSME-DFO, Visakhapatnam.	Shri Chandramouli CDO, MSME-DFO, Visakhapatnam proposed votes of thanks.		



Shri D. Chandrasekhar IEDS
Additional Development Commissioner,
Member Secretary/Convener,
MSME – DFO, Visakhapatnam.



Shri N. Yuvraj IAS
Secretary to Govt. Industries & Commerce Department GoAP,
Chairman, SLSC,
AP Secretariat,
Mangalagiri, Andhra Pradesh.

डी. चंद्र शेखर, आई.ई.डी.एस.
D. Chandra Sekhar, IEDS
अ.वि.आ / Addl. Development Commissioner
भारत सरकार / Government of India
सूक्ष्म, लघु एवं मध्यम उद्यम मंत्रालय
Ministry of Micro, Small & Medium Enterprises
एम.एस.एम.ई. विकास कार्यालय / MSME - Development & Facilitation Office
बालानगर / Balanagar, हैदराबाद / Hyderabad-500 037.

**Secretary to Government
Industries and Commerce Department
A.P. Secretariat, Velagapudi,
AMARAVATI - 522 238.**

ATTENDANCE OF THE 7TH SLSC

Date & Time: 03-08-2023 at 3.30 pm

Venue: Chamber of Secretary to Govt. Industries & Commerce Dept. GoAP & VC Mode.

The following officials/persons attended the meeting.

1. Shri N. Yuvraj IAS, Secretary to Govt. Industries & Commerce Deptt. GoAP & Chairman, SLSC.
2. Shri Pravin Kumar IAS, Commissioner of Industries & Co-Convener, SLSC.
3. Shri D. Chandrasekhar IEDS Additional Development Commissioner, MSME-DFO, Visakhapatnam & Member Secretary/Convener SLSC.
4. Smt. R. Prabhavathi DGM SIDBI, Hyderabad.
5. Shri Gopala Krishna ED, AP MSME Development Corporation.
6. Shri M V R Vivekananda Reddy Chief Engineer, APIIC, Mangalagiri.
7. Shri A. Ramalingeswara Raju, Joint Director, Commissionerate of Industries.
8. Shri M. Srinivasa Rao Deputy Director, Commissionerate of Industries
9. Shri M. Srinivasulu Reddy Assistant Director, Assistant Director AP MSME DC.

244 persons including GM DICs, SPV Members and other stakeholders attended the meeting in video conference mode.



Dr. N. YUVARAJ, I.A.S.,
Secretary to Government
Industries and Commerce Department
A.P. Secretariat, Velagapudi,
AMARAVATI - 522 238.



डी. चंद्र शेखर, आई.ई.डी.एस.
D. Chandra Sekhar, IEDS
अ.वि.आ / Addl. Development Commissioner
भारत सरकार / Government of India
सूक्ष्म, लघु एवं मध्यम उद्यम मंत्रालय
Ministry of Micro, Small & Medium Enterprises
एम.एस.एम.ई विकास कार्यालय / MSME - Development & Facilitation Office
बालानगर / Balanagar, हैदराबाद / Hyderabad-500 037.