

Minutes of the 2nd Meeting of National Project Approval Committee (NPAC) of Micro & Small Enterprises Cluster Development Programme (MSE-CDP).


In Chair : Secretary (MSME)
Date : 02.01.2024
Venue : Committee Room no. 169, Udyog Bhawan, New Delhi
 (Physical & Video Conferencing)

List of participants is annexed at Annexure – I.

Chairman of National Project Approval Committee (NPAC) welcomed the participants and thereafter Agenda items were taken up.

Agenda Item No. 2.1	Confirmation of Minutes of 1st meeting of National Project Approval Committee (NPAC)																						
	Minutes were confirmed.																						
Agenda Item No. 2.2	Action taken report on previous meeting decisions																						
	Action taken report was noted.																						
Agenda Item No. 2.3	Proposals for Final Approval																						
2.3.1	Setting up of Common Facility Center (CFC) in Diagnostic Healthcare Cluster, Fatehabad, Haryana																						
	The National Project Approval Committee has granted final approval , with following means of finance: <div style="text-align: right;">(Rs. in lakh)</div>																						
	<table border="1"> <thead> <tr> <th>S. No.</th> <th>Particulars</th> <th>%age</th> <th>Approved Cost</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>GoI Grant under MSE-CDP</td> <td>70</td> <td>1973.81</td> </tr> <tr> <td>(ii)</td> <td>State Government's contribution</td> <td>15</td> <td>422.96</td> </tr> <tr> <td>(iii)</td> <td>SPV's contribution</td> <td>15</td> <td>422.97</td> </tr> <tr> <td></td> <td style="text-align: right;">Total</td> <td>100</td> <td>2819.74</td> </tr> </tbody> </table>	S. No.	Particulars	%age	Approved Cost	(i)	GoI Grant under MSE-CDP	70	1973.81	(ii)	State Government's contribution	15	422.96	(iii)	SPV's contribution	15	422.97		Total	100	2819.74		
S. No.	Particulars	%age	Approved Cost																				
(i)	GoI Grant under MSE-CDP	70	1973.81																				
(ii)	State Government's contribution	15	422.96																				
(iii)	SPV's contribution	15	422.97																				
	Total	100	2819.74																				
	The issuance of final approval shall be subjected to submission of following documents-																						
	<ul style="list-style-type: none"> i. State govt. shall constitute a committee comprising of DM, Fatehabad; CMO/Chief Surgeon, Fatehabad, representative from State MSME Deptt. and MSME-DFO, Karnal for proper monitoring of the project and to ensure that rates for testing are economical. ii. Undertaking from IA/SPV that CFC facilities will be equally open for Non-SPV members preferably at the same rate/charges at which SPV members will be using the CFC facilities. 																						

	<p>As per scheme guidelines clause No. 19.1(g), new project shall be considered for a State if 25% (or more) projects approved in the past have been delayed by 24 months beyond the original period. In Haryana out of 06 ongoing CFC projects, all projects have been delayed by 24 months beyond the original period. Out of 06 projects, 02 projects have been technically completed as per minutes of 11th SLSC meeting dated 22.12.2023. However, completion reports from Government of Haryana and MSME-DFO, Karnal are awaited. State Government is required to complete the ongoing projects at the earliest. Issuance of final approval letter is subject to compliance of clause No. 19.1(g) of scheme guidelines.</p> <p>The documents required for issuance of final approval letter must be sent to O/o DC(MSME) within a month's time from the date of issuance of the minutes of the meeting. On the request of State Government, additional one month time extension for submission of documents may be given by AS&DC(MSME). Thereafter, no time extension will be granted for submission of documents and the proposal will be required to be placed before NPAC again.</p>																
2.3.2	<p>Up-gradation of Infrastructure facilities at Ambattur, Chennai, Tamilnadu.</p>																
	<p>The National Project Approval Committee accorded final approval with the following means of finance:</p> <p style="text-align: right;">(Rs. in lakh)</p> <table border="1" data-bbox="359 1008 1414 1176"> <thead> <tr> <th>S. No.</th> <th>Particulars</th> <th>%age</th> <th>Approved Cost</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>GoI Grant under MSE-CDP</td> <td>46.64</td> <td>465.04</td> </tr> <tr> <td>(ii)</td> <td>State Government's contribution</td> <td>53.36</td> <td>532.04</td> </tr> <tr> <td></td> <td style="text-align: right;">Total</td> <td>100.00</td> <td>997.08</td> </tr> </tbody> </table> <p>i. Joint Report after the site visit by representatives of State Government, MSME-DFO, Chennai and Implementing Agency confirming the status of work at the site.</p> <p>ii. Land documents in the name of Implementing Agency.</p> <p>iii. Implementing Agency shall provide an undertaking duly indicating the basis for cost estimates and ensure that rates are derived as per the latest guidelines of State/ Central Government. Any deviation in this regard or any increase in project cost shall be met by the IA.</p> <p>iv. Commitment letter from State Government with respect to the state share contribution and also to meet the escalation cost if any, over and above the approved project cost.</p> <p>The documents required for issuance of final approval letter must be sent to O/o DC(MSME) within a month's time from the date of issuance of the minutes of the meeting. On the request of State Government, additional one month time extension for submission of documents may be given by AS&DC(MSME). Thereafter, no time extension will be granted for submission of documents and the proposal will be required to be placed before NPAC again.</p>	S. No.	Particulars	%age	Approved Cost	(i)	GoI Grant under MSE-CDP	46.64	465.04	(ii)	State Government's contribution	53.36	532.04		Total	100.00	997.08
S. No.	Particulars	%age	Approved Cost														
(i)	GoI Grant under MSE-CDP	46.64	465.04														
(ii)	State Government's contribution	53.36	532.04														
	Total	100.00	997.08														


 उमेश चन्द्र शुक्ल / UMESH CHANDRA SHUKLA
 निदेशक / Director
 भारत सरकार / Govt. of India
 सूक्ष्म, लघु एवं मध्यम उद्यम मंत्रालय
 Ministry of Micro, Small & Medium Enterprises
 विकास आयुक्त (सू, ल. एवं म. उद्यम) का कार्यालय
 Office of the Dev. Commissioner (MSME)
 निर्माण भवन, नई दिल्ली-110011 / Nirman Bhawan, New Delhi-110011

2.3.3	Setting up of Common Facility Center (CFC) in Furniture Cluster, Tuljapur, Dharashiv (Aspirational district), Maharashtra.																								
	<p>The National Project Approval Committee accorded final approval with the following means of finance, subject to submission of the following documents prior to issuance of final approval letter:</p> <p style="text-align: right;">(Rs. in lakh)</p> <table border="1" data-bbox="359 481 1401 750"> <thead> <tr> <th>S. No.</th> <th>Particulars</th> <th>%age</th> <th>Approved Cost</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>GoI Grant under MSE-CDP</td> <td>70.00</td> <td>2052.80</td> </tr> <tr> <td>(ii)</td> <td>State Government's contribution</td> <td>15.00</td> <td>439.89</td> </tr> <tr> <td>(iii)</td> <td>SPV's contribution</td> <td>10.00</td> <td>293.26</td> </tr> <tr> <td>(iv)</td> <td>Bank loan</td> <td>05.00</td> <td>146.62</td> </tr> <tr> <td></td> <td style="text-align: right;">Total</td> <td>100.00</td> <td>2932.57</td> </tr> </tbody> </table> <p>i. Undertaking from IA/SPV that CFC facilities will be will be equally open for Non-SPV members preferably at the same rate/charges at which SPV members will be using the CFC facilities.</p> <p>The documents required for issuance of final approval letter must be sent to O/o DC(MSME) within a month's time from the date of issuance of the minutes of the meeting. On the request of State Government, additional one month time extension for submission of documents may be given by AS&DC(MSME). Thereafter, no time extension will be granted for submission of documents and the proposal will be required to be placed before NPAC again.</p>	S. No.	Particulars	%age	Approved Cost	(i)	GoI Grant under MSE-CDP	70.00	2052.80	(ii)	State Government's contribution	15.00	439.89	(iii)	SPV's contribution	10.00	293.26	(iv)	Bank loan	05.00	146.62		Total	100.00	2932.57
S. No.	Particulars	%age	Approved Cost																						
(i)	GoI Grant under MSE-CDP	70.00	2052.80																						
(ii)	State Government's contribution	15.00	439.89																						
(iii)	SPV's contribution	10.00	293.26																						
(iv)	Bank loan	05.00	146.62																						
	Total	100.00	2932.57																						
2.3.4	Setting up of Common Facility Center (CFC) in Neelraj Multi Fruit and Food Processing Cluster, Sindhudurg, Maharashtra.																								
	<p>The National Project Approval Committee accorded final approval with the following means of finance, subject to submission of the following documents prior to issuance of final approval letter:</p> <p style="text-align: right;">(Rs. in lakh)</p> <table border="1" data-bbox="359 1339 1401 1534"> <thead> <tr> <th>S. No.</th> <th>Particulars</th> <th>%age</th> <th>Approved Cost</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>GoI Grant under MSE-CDP</td> <td>70.00</td> <td>2100.00</td> </tr> <tr> <td>(ii)</td> <td>State Government's contribution</td> <td>15.00</td> <td>450.00</td> </tr> <tr> <td>(iii)</td> <td>SPV's contribution</td> <td>15.00</td> <td>450.00</td> </tr> <tr> <td></td> <td style="text-align: right;">Total</td> <td>100.00</td> <td>3000.00</td> </tr> </tbody> </table> <p>i. As per Lease document an amount of Rs. 1.00 lakh will be paid as a rent per month for 15 years (which comes out to be Rs. 1.8 Crore) however, as per the component breakup CFC Leased amount for 15 years is mentioned as Rs. 376.52 lakh (Rs. 3.76 crore), therefore a clarification along with valuation report prepared by an approved agency of Central/State Govt. Departments/FIs/Public Sector Banks for the said lease Amount/Rent is required.</p> <p>ii. Undertaking from IA/SPV that CFC facilities will be equally open for Non-SPV members preferably at the same rate/charges at which SPV members will be using the CFC facilities.</p>	S. No.	Particulars	%age	Approved Cost	(i)	GoI Grant under MSE-CDP	70.00	2100.00	(ii)	State Government's contribution	15.00	450.00	(iii)	SPV's contribution	15.00	450.00		Total	100.00	3000.00				
S. No.	Particulars	%age	Approved Cost																						
(i)	GoI Grant under MSE-CDP	70.00	2100.00																						
(ii)	State Government's contribution	15.00	450.00																						
(iii)	SPV's contribution	15.00	450.00																						
	Total	100.00	3000.00																						

The documents required for issuance of final approval letter must be sent to O/o DC(MSME) within a month's time from the date of issuance of the minutes of the meeting. On the request of State Government, additional one month time extension for submission of documents may be given by AS&DC(MSME). Thereafter, no time extension will be granted for submission of documents and the proposal will be required to be placed before NPAC again.

2.3.5 Setting up of Common Facility Center (CFC) in Cotton to Fabric Cluster, Nardana, Dist. Dhule, Maharashtra.

The National Project Approval Committee accorded **final approval** with the following means of finance, subject to submission of the following documents prior to issuance of final approval letter:

(Rs. in lakh)

S. No.	Particulars	%age	Approved Cost
(i)	GoI Grant under MSE-CDP	70.00	2098.24
(ii)	State Government's contribution	15.00	449.63
(iii)	SPV's contribution	07.50	224.81
(iv)	Bank loan	07.50	224.81
	Total	100.00	2997.49

- Certificate in respect condition that clusters having more than 50% (a) micro/ village or (b) women owned or (c) SC/ST owned units as the condition may be as per MSE-CDP Guidelines
- Undertaking from State Government/ MSME-DFO, Mumbai that project is not a complete Manufacturing setup.
- Undertaking from IA/SPV that CFC facilities will be equally open for Non-SPV members preferably at the same rate/charges at which SPV members will be using the CFC facilities.

The documents required for issuance of final approval letter must be sent to O/o DC(MSME) within a month's time from the date of issuance of the minutes of the meeting. On the request of State Government, additional one month time extension for submission of documents may be given by AS&DC(MSME). Thereafter, no time extension will be granted for submission of documents and the proposal will be required to be placed before NPAC again.

2.3.6 Setting up of Common Facility Center (CFC) in Printing and Packaging Cluster, Hadpsar, Pune, Maharashtra.

The National Project Approval Committee accorded **final approval** with the following means of finance, subject to submission of the following documents prior to issuance of final approval letter:

(Rs. in lakh)

S. No.	Particulars	%age	Approved Cost
(i)	GoI Grant under MSE-CDP	70.00	2044.87
(ii)	State Government's contribution	15.00	438.19
(iii)	SPV's contribution	10.00	292.12
(iv)	Bank loan	05.00	146.06
	Total	100.00	2921.24

	<p>i. Undertaking from IA/SPV that CFC facilities will be will be equally open for Non-SPV members preferably at the same rate/charges at which SPV members will be using the CFC facilities.</p> <p>The documents required for issuance of final approval letter must be sent to O/o DC(MSME) within a month's time from the date of issuance of the minutes of the meeting. On the request of State Government, additional one month time extension for submission of documents may be given by AS&DC(MSME). Thereafter, no time extension will be granted for submission of documents and the proposal will be required to be placed before NPAC again.</p>																								
2.3.7	<p>Setting up of Common Facility Center (CFC) in Textile Fashion Printing Cluster, Kagal, Dist.- Kolhapur,</p>																								
	<p>The National Project Approval Committee accorded In-Principle approval with the following means of finance:</p> <p style="text-align: right;">(Rs. in lakh)</p> <table border="1" data-bbox="360 837 1418 1070"> <thead> <tr> <th>S. No.</th> <th>Particulars</th> <th>%age</th> <th>Approved Cost</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>GoI Grant under MSE-CDP</td> <td>70.00</td> <td>2097.73</td> </tr> <tr> <td>(ii)</td> <td>State Government's contribution</td> <td>15.00</td> <td>449.51</td> </tr> <tr> <td>(iii)</td> <td>SPV's contribution</td> <td>10.00</td> <td>299.68</td> </tr> <tr> <td>(iv)</td> <td>Bank loan</td> <td>05.00</td> <td>149.84</td> </tr> <tr> <td></td> <td style="text-align: right;">Total</td> <td>100.00</td> <td>2996.76</td> </tr> </tbody> </table> <p>However, in view of request of State Government of Maharashtra during the meeting, the committee agreed that the final approval may be given by O/o DC-MSME, subject to submission of following requisite documents:</p> <p>i. Maharashtra Industrial Development Corporation (MIDC) has provided Offer of land however, requisite allotment letter in respect of land need to be submitted.</p> <p>ii. In respect of cost of building a valuation report prepared by an approved agency of Central/State Govt. Departments/FIs/Public Sector Banks to be provided.</p> <p>iii. Undertaking from IA/SPV that CFC facilities will be equally open for Non-SPV members preferably at the same rate/charges at which SPV members will be using the CFC facilities.</p> <p>Committee also directed that on receipt of the said documents proposal may be placed before NPAC.</p>	S. No.	Particulars	%age	Approved Cost	(i)	GoI Grant under MSE-CDP	70.00	2097.73	(ii)	State Government's contribution	15.00	449.51	(iii)	SPV's contribution	10.00	299.68	(iv)	Bank loan	05.00	149.84		Total	100.00	2996.76
S. No.	Particulars	%age	Approved Cost																						
(i)	GoI Grant under MSE-CDP	70.00	2097.73																						
(ii)	State Government's contribution	15.00	449.51																						
(iii)	SPV's contribution	10.00	299.68																						
(iv)	Bank loan	05.00	149.84																						
	Total	100.00	2996.76																						

उमेश चंद्र शुक्ल / UMESH CHANDRA SHUKLA
 निदेशक / Director
 भारत सरकार / Govt. of India
 सूक्ष्म, लघु एवं मध्यम उद्यम मंत्रालय
 Ministry of Micro, Small & Medium Enterprises
 विकास आयुक्त (सू. ल. एवं म. उद्यम) का कार्यालय
 Office of the Dev. Commissioner (MSME)
 निर्माण भवन, नई दिल्ली-110011 / Nirman Bhawan, New Delhi-110011

2.3.8	Setting up of Common Facility Center (CFC) in Coating Cluster, Shirval Dist Satara, Maharashtra.																								
<p>The National Project Approval Committee accorded final approval with the following means of finance, subject to submission of the following documents prior to issuance of final approval letter:</p> <p style="text-align: right;">(Rs. in lakh)</p>																									
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">S. No.</th> <th style="text-align: left;">Particulars</th> <th style="text-align: left;">%age</th> <th style="text-align: left;">Approved Cost</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>GoI Grant under MSE-CDP</td> <td>70.00</td> <td>2019.99</td> </tr> <tr> <td>(ii)</td> <td>State Government's contribution</td> <td>15.00</td> <td>432.86</td> </tr> <tr> <td>(iii)</td> <td>SPV's contribution</td> <td>10.00</td> <td>288.57</td> </tr> <tr> <td>(iv)</td> <td>Bank loan</td> <td>05.00</td> <td>144.28</td> </tr> <tr> <td colspan="2" style="text-align: right;">Total</td> <td>100.00</td> <td>2885.70</td> </tr> </tbody> </table>		S. No.	Particulars	%age	Approved Cost	(i)	GoI Grant under MSE-CDP	70.00	2019.99	(ii)	State Government's contribution	15.00	432.86	(iii)	SPV's contribution	10.00	288.57	(iv)	Bank loan	05.00	144.28	Total		100.00	2885.70
S. No.	Particulars	%age	Approved Cost																						
(i)	GoI Grant under MSE-CDP	70.00	2019.99																						
(ii)	State Government's contribution	15.00	432.86																						
(iii)	SPV's contribution	10.00	288.57																						
(iv)	Bank loan	05.00	144.28																						
Total		100.00	2885.70																						
<p>i. MoA and AoA for company section 8.</p> <p>ii. Undertaking from IA/SPV that CFC facilities will be equally open for Non-SPV members preferably at the same rate/charges at which SPV members will be using the CFC facilities.</p> <p>The documents required for issuance of final approval letter must be sent to O/o DC(MSME) within a month's time from the date of issuance of the minutes of the meeting. On the request of State Government, additional one month time extension for submission of documents may be given by AS&DC(MSME). Thereafter, no time extension will be granted for submission of documents and the proposal will be required to be placed before NPAC again.</p>																									
2.3.9	Setting up of Common Facility Center (CFC) in Atamnirbhar Steel Processing Cluster, Ahmednagar, Maharashtra.																								
<p>The National Project Approval Committee accorded In-Principle approval with the following means of finance:</p> <p style="text-align: right;">(Rs. in lakh)</p>																									
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left;">S. No.</th> <th style="text-align: left;">Particulars</th> <th style="text-align: left;">%age</th> <th style="text-align: left;">Approved Cost</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>GoI Grant under MSE-CDP</td> <td>70.00</td> <td>1906.69</td> </tr> <tr> <td>(ii)</td> <td>State Government's contribution</td> <td>15.00</td> <td>408.57</td> </tr> <tr> <td>(iii)</td> <td>SPV's contribution</td> <td>15.00</td> <td>408.58</td> </tr> <tr> <td colspan="2" style="text-align: right;">Total</td> <td>100.00</td> <td>2723.84</td> </tr> </tbody> </table>		S. No.	Particulars	%age	Approved Cost	(i)	GoI Grant under MSE-CDP	70.00	1906.69	(ii)	State Government's contribution	15.00	408.57	(iii)	SPV's contribution	15.00	408.58	Total		100.00	2723.84				
S. No.	Particulars	%age	Approved Cost																						
(i)	GoI Grant under MSE-CDP	70.00	1906.69																						
(ii)	State Government's contribution	15.00	408.57																						
(iii)	SPV's contribution	15.00	408.58																						
Total		100.00	2723.84																						
<p>However, in view of request of State Government of Maharashtra during the meeting, the committee agreed that the final approval may be given by O/o DC-MSME, subject to submission of following requisite documents:</p>																									

	<p>i. As per valuation report cost of Civil and structural works is Rs 3.56 crore whereas, as per DPR/SIDBI Appraisal report cost of Civil and structural works is Rs 3.59 crore. The valuation report for land is still required.</p> <p>ii. Undertaking from IA/SPV that CFC facilities will be equally open for Non-SPV members preferably at the same rate/charges at which SPV members will be using the CFC facilities.</p> <p>The documents required for issuance of final approval letter must be sent to O/DC(MSME) within a month's time from the date of issuance of the minutes of the meeting. On the request of State Government, additional one month time extension for submission of documents may be given by AS&DC(MSME). Thereafter, no time extension will be granted for submission of documents and the proposal will be required to be placed before NPAC again.</p>								
Agenda Item No. 2.4	<p>Proposals for Extension of Time</p> <p>In most of the cases of time extensions, the prevalence of the Covid - 19 pandemic was cited as the reason for slowdown in the pace of work leading to the consequent delays. It was noted that in the earlier meetings also several such extensions were granted. In view of these, it was decided to agree to the proposals for granting extension based on the request of State Governments.</p>								
Agenda Item No.	<table border="1"> <thead> <tr> <th>Name of the projects</th> <th>Time Extension</th> </tr> </thead> <tbody> <tr> <td> <p>2.4.1. Extension of Time for setting up of Common Facility Center (CFC) in Printing Cluster, Kakinada, East Godavari District, Andhra Pradesh.</p> <p>The State Government requested for time extension for implementation of the project up to 31.03.2024 without imposing any penalty. After deliberation, National Project Approval Committee (NPAC) accorded time extension for implementation of the project upto 31.03.2024 without imposing penalty. (request of State Government enclosed).</p> </td> <td>31.03.2024</td> </tr> <tr> <td> <p>2.4.2. Extension of Time for setting up of Common Facility Center (CFC) in Pulses & Pulses Products Cluster, Machavaram village, Rayavaram Mandal, East Godavari District, Andhra Pradesh.</p> <p>The State Government requested for time extension for implementation of the project up to 31.03.2024 without imposing any penalty. After deliberation, National Project Approval Committee (NPAC) accorded time extension for implementation of the project upto 31.03.2024 without imposing penalty. (request of State Government enclosed).</p> </td> <td>31.03.2024</td> </tr> <tr> <td> <p>2.4.3. Extension of Time for setting up of Common Facility Centre (CFC) in Furniture Manufacturing Cluster, Rajahmundry, Andhra Pradesh.</p> </td> <td>30.04.2024</td> </tr> </tbody> </table>	Name of the projects	Time Extension	<p>2.4.1. Extension of Time for setting up of Common Facility Center (CFC) in Printing Cluster, Kakinada, East Godavari District, Andhra Pradesh.</p> <p>The State Government requested for time extension for implementation of the project up to 31.03.2024 without imposing any penalty. After deliberation, National Project Approval Committee (NPAC) accorded time extension for implementation of the project upto 31.03.2024 without imposing penalty. (request of State Government enclosed).</p>	31.03.2024	<p>2.4.2. Extension of Time for setting up of Common Facility Center (CFC) in Pulses & Pulses Products Cluster, Machavaram village, Rayavaram Mandal, East Godavari District, Andhra Pradesh.</p> <p>The State Government requested for time extension for implementation of the project up to 31.03.2024 without imposing any penalty. After deliberation, National Project Approval Committee (NPAC) accorded time extension for implementation of the project upto 31.03.2024 without imposing penalty. (request of State Government enclosed).</p>	31.03.2024	<p>2.4.3. Extension of Time for setting up of Common Facility Centre (CFC) in Furniture Manufacturing Cluster, Rajahmundry, Andhra Pradesh.</p>	30.04.2024
Name of the projects	Time Extension								
<p>2.4.1. Extension of Time for setting up of Common Facility Center (CFC) in Printing Cluster, Kakinada, East Godavari District, Andhra Pradesh.</p> <p>The State Government requested for time extension for implementation of the project up to 31.03.2024 without imposing any penalty. After deliberation, National Project Approval Committee (NPAC) accorded time extension for implementation of the project upto 31.03.2024 without imposing penalty. (request of State Government enclosed).</p>	31.03.2024								
<p>2.4.2. Extension of Time for setting up of Common Facility Center (CFC) in Pulses & Pulses Products Cluster, Machavaram village, Rayavaram Mandal, East Godavari District, Andhra Pradesh.</p> <p>The State Government requested for time extension for implementation of the project up to 31.03.2024 without imposing any penalty. After deliberation, National Project Approval Committee (NPAC) accorded time extension for implementation of the project upto 31.03.2024 without imposing penalty. (request of State Government enclosed).</p>	31.03.2024								
<p>2.4.3. Extension of Time for setting up of Common Facility Centre (CFC) in Furniture Manufacturing Cluster, Rajahmundry, Andhra Pradesh.</p>	30.04.2024								

	The State Government requested for time extension for implementation of the project up to 30.04.2024 without imposing any penalty. After deliberation, National Project Approval Committee (NPAC) accorded time extension for implementation of the project upto 30.04.2024 without imposing penalty. (request of State Government enclosed).	
2.4.4	Extension of Time for setting up of Common Facility Centre (CFC) in Gold Jewellery Cluster, Nellore, Andhra Pradesh. The State Government requested for time extension for implementation of the project up to 31.05.2024 without imposing any penalty. After deliberation, National Project Approval Committee (NPAC) accorded time extension for implementation of the project upto 31.05.2024 without imposing penalty. (request of State Government enclosed).	31.05.2024
2.4.5	Extension of Time for setting up of Common Facility Centre (CFC) in Gold Ornaments Cluster, Jaggayyapeta, Krishna, Andhra Pradesh. The State Government requested for time extension for implementation of the project up to 31.03.2024 without imposing any penalty. After deliberation, National Project Approval Committee (NPAC) accorded time extension for implementation of the project upto 31.03.2024 without imposing penalty. (request of State Government enclosed).	31.03.2024
2.4.6	Extension of Time for setting up of Common Facility Centre (CFC) in Hosiery & Readymade Garments Cluster, Nellore, Andhra Pradesh. The State Government requested for time extension for implementation of the project up to 31.03.2024 without imposing any penalty. After deliberation, National Project Approval Committee (NPAC) accorded time extension for implementation of the project upto 31.03.2024 without imposing penalty. (request of State Government enclosed).	31.03.2024
2.4.7	Extension of Time for setting up of Common Facility Centre (CFC) in Jaggery Processing Cluster Jalalapur, Raibag, Belagavi, Karnataka. The State Government requested for time extension for implementation of the project up to 31.03.2024 without imposing any penalty. After deliberation, National Project Approval Committee (NPAC) accorded time extension for implementation of the project upto 31.03.2024 without imposing penalty. (request of State Government enclosed).	31.03.2024

2.4.8	<p>Extension of Time for setting up of Common Facility Centre (CFC) in Food Processing Cluster, Sirsi, Uttara Kannada, Karnataka.</p> <p>The State Government requested for time extension for implementation of the project up to 31.03.2024 without imposing any penalty. After deliberation, National Project Approval Committee (NPAC) accorded time extension for implementation of the project upto 31.03.2024 without imposing penalty. (request of State Government enclosed).</p>	31.03.2024
2.4.9	<p>Extension of Time for setting up of Common Facility Center (CFC) in Copper Utensils Manufacturing Cluster, Nasalapur, Belgaum, Karnataka.</p> <p>The State Government requested for time extension for implementation of the project up to 30.04.2024 without imposing any penalty. After deliberation, National Project Approval Committee (NPAC) accorded time extension for implementation of the project upto 30.04.2024 without imposing penalty. (request of State Government enclosed).</p>	30.04.2024
2.4.10	<p>Extension of Time for up-gradation of Industrial Development Area at Edayar, Ernakulam District, Kerala.</p> <p>The State Government requested for time extension for implementation of the project up to 31.03.2024. After deliberation, National Project Approval Committee (NPAC) accorded time extension for implementation of the project upto 31.03.2024 without imposing penalty. (request of State Government enclosed).</p>	31.03.2024
2.4.11	<p>Extension of Time for up-gradation of Paradeep Industrial Estate, District Jagatsinghpur, Odisha</p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2024 for completion of the project with 10% reduction of Gol grant waiver after deliberation the request of State Government. (request of State Government enclosed).</p>	30.06.2024
2.4.12	<p>Extension of Time for up-gradation of Industrial Estate at Kalunga (Ph-I), Sundargarh, Odisha</p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2024 for completion of the project with 10% reduction of Gol grant waiver after deliberation the request of State Government. (request of State Government enclosed).</p>	30.06.2024
2.4.13	<p>Extension of Time for up-gradation of ID centre at Jagatpur, Cuttack, Odisha</p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2024 for completion of the project with 10%</p>	30.06.2024

	reduction of GoI grant waiver after deliberation the request of State Government. (request of State Government enclosed).	
2.4.14	Extension of Time for up-gradation of Chandaka Industrial Estate (Ph-I), District Khordha, Odisha National Project Approval Committee (NPAC) accorded time extension up to 30.06.2024 for completion of the project with 10% reduction of GoI grant waiver after deliberation the request of State Government. (request of State Government enclosed).	30.06.2024
2.4.15	Extension of Time for up-gradation of Industrial Estate at Autonagar, Ganjam, Odisha National Project Approval Committee (NPAC) accorded time extension up to 30.06.2024 for completion of the project with 10% reduction of GoI grant waiver after deliberation the request of State Government. (request of State Government enclosed).	30.06.2024
2.4.16	Extension of Time for up-gradation of Angargadia Industrial Estate, District Balasore, Odisha National Project Approval Committee (NPAC) accorded time extension up to 30.06.2024 for completion of the project with 10% reduction of GoI grant waiver after deliberation the request of State Government. (request of State Government enclosed).	30.06.2024
2.4.17	Extension of Time for setting up of Common Facility Center (CFC) in Rice Milling Cluster, Somnathpur, Balasore, Odisha National Project Approval Committee (NPAC) accorded time extension up to 30.06.2024 for completion of the project with 10% reduction of GoI grant waiver after deliberation the request of State Government. (request of State Government enclosed).	30.06.2024
2.4.18	Extension of Time for setting up of Common Facility Center (CFC) in Engineering Cluster, Cuttack, Odisha National Project Approval Committee (NPAC) advised the State Govt. to complete the project up to 30.06.2024, however, accorded time extension up to 30.09.2024 keeping in view installation of 'CNC Horizontal Machining Center' a main machine for the project for completion of the project with 10% reduction of GoI grant waiver after deliberation the request of State Government. (request of State Government enclosed).	30.09.2024
2.4.19	Time Extension for setting up of Common Facility Centre (CFC) in Wooden Furniture Cluster, Salem, Tamil Nadu. The State Government requested for time extension for implementation of the project up to 31.03.2024. National Project Approval Committee (NPAC) considered the request of State Government and accorded time extension for implementation of the	31.03.2024

	project upto 31.03.2024 without imposing penalty. (request of State Government enclosed)	
2.4.20	Time Extension for setting up of Common Facility Centre (CFC) in Apparel Cluster, Tirupur, Tamil Nadu. The State Government requested for time extension for implementation of the project up to 31.03.2024. National Project Approval Committee (NPAC) considered the request of State Government and accorded time extension for implementation of the project upto 31.03.2024 without imposing penalty. (request of State Government enclosed)	31.03.2024
2.4.21	Time Extension for setting up of Common Facility Centre (CFC) in Fabrication cluster (Agricultural Implementation), Perambalur, Tamil Nadu. The State Government requested for time extension for implementation of the project up to 31.03.2024. National Project Approval Committee (NPAC) considered the request of State Government and accorded time extension for implementation of the project upto 31.03.2024 without imposing penalty. (request of State Government enclosed)	31.03.2024
2.4.22	Time Extension for setting up of Common Facility Center (CFC) in Engineering & Auto Component Cluster, Yadrav, Dist. Kolhapur, Maharashtra. The State Government requested for time extension for implementation of the project up to 30.06.2024. National Project Approval Committee (NPAC) considered the request of State Government and accorded time extension for implementation of the project upto 30.06.2024 without imposing penalty. (request of State Government enclosed)	30.06.2024
Agenda Item No. 2.5	Ratification of proposals	
2.5.1	Extension of Time for setting up of Common Facility Center (CFC) in Printing Cluster, Kakinada, East Godavari District, Andhra Pradesh. National Project Approval Committee (NPAC) ratified the decision of time extension granted up to 28.01.2024 on file for the project.	28.01.2024
2.5.2	Extension of Time for setting up of Common Facility Center (CFC) in Organic Millets Cluster, Davanagere, Karnataka. National Project Approval Committee (NPAC) ratified the decision of time extension granted up to 31.05.2024 without imposing any penalty on file for the project.	31.05.2024

2.5.3	Extension of Time for setting up of Common Facility Center (CFC) in Powerloom Cluster, Chikodi District, Belgaum, Karnataka. National Project Approval Committee (NPAC) ratified the decision of time extension granted up to 30.04.2024 without imposing any penalty on file for the project.	30.04.2024
2.5.4	Extension of Time for setting up of Common Facility Center (CFC) in Borgaon Textile Manufacturing Cluster, Nippani, Belgaum, Karnataka. National Project Approval Committee (NPAC) ratified the decision of time extension granted up to 30.04.2024 without imposing any penalty on file for the project.	30.04.2024
2.5.5	Extension of Time for setting up of Common Facility Centre (CFC) in Furniture Industry Cluster, Mandankavu, Kozhikode, Kerala. National Project Approval Committee (NPAC) ratified the decision of time extension granted up to 31.03.2024 on file for the project.	31.03.2024
2.5.6	Extension of Time for setting up of Common Facility Centre (CFC) in Plywood Cluster, Idukki, Ernakulam, Kerala. National Project Approval Committee (NPAC) ratified the decision of time extension granted up to 30.09.2024 on file for the project.	30.09.2024
2.5.7	Ratification of final approval letter issued for up-gradation of Industrial Infrastructure in KINFRA International Apparel Park (KIAP), Kazhakoottam, Thiruvananthapuram, Kerala on submission of requisite documents after lapse of granted time period. National Project Approval Committee (NPAC) ratified the decision for issuance of final approval letter for up-gradation of Industrial Infrastructure in KINFRA International Apparel Park (KIAP), Kazhakoottam, Thiruvananthapuram, Kerala as the requisite document was submitted after lapse of granted time period.	
2.5.8	Ratification of Time Extension granted for Setting up of Common Facility Centre in Rice Mill Cluster, Bhandara, Maharashtra. The committee ratified the decision of time extension upto 31.12.2023 granted on file for CFC in Rice Mill Cluster, Pavani, Bhandara, Maharashtra.	31.12.2023
2.5.9	Ratification of final approval letter for revised means of finance issued for setting up of Common Facility Centre (CFC) in Honey, Spices & Food Processing Cluster, Longkhim & Chare Area, Tuensang District, Nagaland. National Project Approval Committee (NPAC) ratified the decision for revised means of finance of final approval letter issued for setting up of Common Facility	

	Centre (CFC) in Honey, Spices & Food Processing Cluster, Longkhim & Chare Area, Tuensang District, Nagaland.	
2.5.10	<p>Time Extension granted for setting up of Common Facility Centre (CFC) in Textile Knitting Cluster, Tirupur, Tamil Nadu.</p> <p>The committee ratified the decision of time extension upto 31.12.2023 granted on file for CFC in Textile Knitting Cluster, Tirupur, Tamil Nadu.</p>	31.12.2023

In his concluding remarks, Secretary (MSME) requested the representatives of the State Governments to ensure that facilities being created in Common Facility Centres (CFCs) are available not only for SPV members but also for Non-SPV members and MSMEs of the region. He highlighted the importance dedicated monitoring of ongoing projects for their timely completion so that MSMEs get benefits of projects as early as possible.

Meeting ended with a vote of thanks to the Chair and participants.

Annexure-I

List of participants during the 2nd Meeting of National Project Approval Committee (NPAC) of Micro & Small Enterprises Cluster Development Programme (MSE-CDP) on 02.01.2024 at Udyog Bhawan, New Delhi (Physical & Video Conferencing)

S. No.	Name & Designation	Office
	S / Shri /Dr/ Ms	
1	S.C. L Das, Secretary	In Chair
2	Dr. Rajneesh, Additional Secretary and Development Commissioner (MSME)	O/o DC(MSME)
3	Simmi Chaudhary, Economic Adviser	M/o MSME
4	Sudha Keshari, Additional Development Commissioner	O/o DC(MSME)
5	D. Chandrasekhar, Additional Development Commissioner	MSME-DFO, Hyderabad
6	Dr. Biswanath Bishoi, Dy. Adviser	NITI Aayog
7	Dr. Kaustubh S. Giri, Deputy Secretary	M/o Health
8	Ram Singh, Deputy Director	DPIIT
9	D.L. Meena, Dy. Commissioner	Ministry of Textile
10	Anand Mohan Sharan, Additional Chief Secretary	Industries and Commerce, Government of Haryana
11	Saswat Mishra, Principal Secretary	MSME Department, Govt. of Odisha
12	Dr. N. Yuvraj, Secretary	Industries and Commerce Department, Government of Andhra Pradesh.
13	C Rajeswara Reddy, Commissioner of Industries	Commerce and Export Promotion, Government of Andhra Pradesh
14	Vijaymahantesh Danammanavar, Director	MSME, Government of Karnataka
15	S. Harikishore, Director	Directorate of Industries and Commerce, Government of Kerala.
16	S.G. Hiwale, Deputy Director of Industries	Directorate of Industries, Government of Maharashtra
17	Gelli Prasad, Joint Director	Commissionerate of Industries, Government of Andhra Pradesh.
18	S.G. Rajput, Joint Director	Industries Department, Pune, Government of Maharashtra

19	S.D. Shelke, Joint Director	Industries Department, Nashik, Government of Maharashtra
20	Viju Shirsat, Joint Director	Industries Department, Konkan, Government of Maharashtra
21	B.T. Yashwante, Joint Director	Industries Department, Chatrapati, Sambhajnagar, Government of Maharashtra
22	G.O. Bharti, Joint Director	Industries Department, Nagpur, Government of Maharashtra
23	Hojeto S, Deputy Director	MSME, Directorate of Industries and Commerce., Govt.of Nagaland
24	Ritul Singla, Additional Director Incharge	Directorate of MSME, Government of Haryana
25	Binu, Assistant Director	Directorate of Industries and Commerce, Government of Kerala.
26	Praveen Kumar, VC & MD	Andhra Pradesh Industrial Infrastructure Corporation (APIIC)
27	Sedhu Madhavan, Chief Executive Officer	Andhra Pradesh Micro, Small and Medium Enterprise Development Corporation, Vijayawada
28	B. Gopala Krishna, Executive Director	Andhra Pradesh Micro, Small and Medium Enterprise Development Corporation, Vijayawada
29	Srinivasulu Reddy, Assistant Director	Andhra Pradesh Micro, Small and Medium Enterprise Development Corporation, Vijayawada
30	D Prashant Kumar Reddy, Director Industries & Managing Director	OSIC
31	B. Mahesh, Managing Director	KCTU, Bangalore
32	S.Madumathi, Managing Director	TANSIDCO, GoTN
33	Santhosh Koshy, Managing Director	KINFRA(IA)
34	Van Roy, General Manager	Kerala Bureau of Industrial Promotion (KBIP), Thiruvananthapuram

35	Dr. T. Unnikrishnan, General Manager	Kerala Industrial Infrastructure Development Corporation (KINFRA), Trivandrum
36	Bijoy Chandra Tripathy, CGM(P&C)	IDCO
37	Sanjeev Chawla, Director	MSME DFO, Karnal
38	G.S. Prakash, Joint Director & HoO	MSME – DFO, Thrissur.
39	Taliwati Longchar, Joint Director	MSME-DFO, Dimapur
40	P K. Gupta, Joint Director & HoO	MSME-DFO, Cuttack
41	S.Suresh Babuji, Joint Director & HoO	MSME DFO, Chennai
42	Shashi Kumar M, Deputy Director	MSME-DFO, Bengaluru
43	B.S. Jawalgi, Assistant Director	MSME-DFO, Hubli
44	Mohammed Arshad, Assistant Director	MSME-DFO, Hubli
45	K C Meena, Assistant Director/CDO	MSME DFO, Karnal.
46	S.K. Sahu, Assistant Director/CDO	MSME-DFO, Cuttack
47	Kiran Dev Satuluri, Assistant Director	MSME-DFO, Chennai
48	P B Suresh Babu, Assistant Director/CDO	MSME-DFO, Thrissur
49	Chandramouli Jangam, Assistant Director & CDO	MSME-DFO, Visakhapatnam
50	Prasad Bhukya, Sr. Scientist	DGCSIR
51	Mamta Kumari, DGM	SIDBI
52	Yogender Kumar, Manager	SIDBI
53	O.P Singh, GM(Technology)	NSIC
54	U.C. Shukla, Director	O/o DC(MSME)
55	N.A. Raza, Assistant Director	O/o DC(MSME)
56	Sanjay Nigam, Assistant Director	O/o DC(MSME)
57	Shailendra Singh, Assistant Director	O/o DC(MSME)
58	Charanjeet Singh, Assistant Director	O/o DC(MSME)
