

**Minutes of the 5<sup>th</sup> Meeting of National Project Approval Committee (NPAC) of Micro & Small Enterprises Cluster Development Programme (MSE-CDP).**

**In Chair** : Secretary (MSME)  
**Date** : 10.03.2025  
**Venue** : Room no. 51, Udyog Bhawan, New Delhi  
 (Physical & Video Conferencing)

List of participants is annexed.

Chairman of National Project Approval Committee (NPAC) welcomed the participants and thereafter, Agenda items were taken up.

<b>Agenda Item No. 5.1</b>	<b>Confirmation of Minutes of 4<sup>th</sup> meeting of National Project Approval Committee (NPAC)</b>
	Minutes were confirmed.
<b>Agenda Item No. 5.2</b>	<b>Action taken report on previous meeting decisions</b>
	Action taken report was noted.
<b>Agenda Item No. 5.3</b>	<b>Proposals for Final Approval from main Agenda</b>
5.3.1	<b>Proposal for final approval for development of Flatted Factory Complex at Srikalahasti, Srikalahasti Mandal, Tirupati District, Andhra Pradesh.</b>  National Project Approval Committee has <b>deferred</b> the project as one project has already been approved in same district. Committee decided that the proposal needs to be re-examined by Cluster Division as per the guidelines of MSE-CDP scheme. State Government may provide the justification regarding the distance between proposed two projects in same district and ensure that the projects will be beneficial to each allotted unit of Industrial Estate as per the feasibility of the projects. On the basis of justification provided by State Govt., the proposal may be placed in next NPAC meeting.
5.3.2	<b>Proposal for final approval for Flatted Factory Complex at IP, Gajulamandyam, Renigunta Mandal, Tirupati District, Andhra Pradesh.</b>  National Project Approval Committee has <b>deferred</b> the project as one project has already been approved in same district. Committee decided that the proposal needs to be re-examined by Cluster Division as per the guidelines of MSE-CDP scheme. State Government may provide the justification regarding the distance between proposed two projects in same district and ensure that projects will be beneficial to each allotted unit of Industrial Estate as per the feasibility of the projects. On the basis of justification provided by State Govt., the proposal may be placed in next NPAC meeting.

*Amit Kumar*  
 9.3.25  
 अमित कुमार तामरिया / Amit Kumar Tamaria  
 अनुसूचित निदेशक / Joint Director  
 भारत सरकार / Govt. of India  
 सूक्ष्म, लघु एवं मध्यम उद्यम मंत्रालय  
 Ministry of Micro, Small & Medium Enterprises  
 विकास आयुक्त (सू. ल. एवं म. उद्यम) का कार्यालय  
 Office of the Dev. Commissioner (MSME)  
 निर्माण भवन, नई दिल्ली-110011 / Nirman Bhawan, New Delhi-110011

5.3.3	<p><b>Proposal for final approval for development of Flatted Factory Complex at Brahmanapalle, Brahmanapalle Village, Orvakal Mandal, Kurnool District, Andhra Pradesh.</b></p> <p>The National Project Approval Committee accorded <b>final approval</b> with the following means of finance:</p> <p style="text-align: right;">(Rs. in lakh)</p> <table border="1" data-bbox="368 504 1422 667"> <thead> <tr> <th>S. No.</th> <th>Particulars</th> <th>Approved Cost</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>GoI Grant under MSE-CDP</td> <td>907.14*</td> </tr> <tr> <td>(ii)</td> <td>State Government's Contribution /IA</td> <td>388.78</td> </tr> <tr> <td colspan="2" style="text-align: right;"><b>Total</b></td> <td><b>1295.92</b></td> </tr> </tbody> </table> <p><i>*70% of total project cost of Rs. 12.9592 crore as per MSE-CDP guidelines.</i></p> <p><i>The cost of land filling and levelling, if any, shall be borne by the State Govt/Implementing agency.</i></p>	S. No.	Particulars	Approved Cost	(i)	GoI Grant under MSE-CDP	907.14*	(ii)	State Government's Contribution /IA	388.78	<b>Total</b>		<b>1295.92</b>
S. No.	Particulars	Approved Cost											
(i)	GoI Grant under MSE-CDP	907.14*											
(ii)	State Government's Contribution /IA	388.78											
<b>Total</b>		<b>1295.92</b>											
5.3.4	<p><b>Proposal for final approval for setting up of New Industrial Estate at Brahmanapalle Village, Orvakal Mandal, Kurnool District, Andhra Pradesh.</b></p> <p>The National Project Approval Committee accorded <b>final approval</b> with the following means of finance:</p> <p style="text-align: right;">(Rs. in lakh)</p> <table border="1" data-bbox="368 1070 1422 1272"> <thead> <tr> <th>S. No.</th> <th>Particulars</th> <th>Approved Cost</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>GoI Grant under MSE-CDP</td> <td>596.39*</td> </tr> <tr> <td>(ii)</td> <td>State Government's Contribution /IA</td> <td>255.60</td> </tr> <tr> <td colspan="2" style="text-align: right;"><b>Total</b></td> <td><b>851.99</b></td> </tr> </tbody> </table> <p><i>*70% of total project cost of Rs. 851.99 Lakh as per MSE-CDP guidelines.</i></p> <p><i>The cost of land filling and levelling, if any, shall be borne by the State Govt/Implementing agency.</i></p>	S. No.	Particulars	Approved Cost	(i)	GoI Grant under MSE-CDP	596.39*	(ii)	State Government's Contribution /IA	255.60	<b>Total</b>		<b>851.99</b>
S. No.	Particulars	Approved Cost											
(i)	GoI Grant under MSE-CDP	596.39*											
(ii)	State Government's Contribution /IA	255.60											
<b>Total</b>		<b>851.99</b>											
5.3.5	<p><b>Proposal for final approval for upgradation of Industrial Estate at Auto Nagar Gajuwaka (Block B &amp; Block D), Gajuwaka (Village &amp; Mandal), Vishakhapatnam District, Andhra Pradesh.</b></p> <p>National Project Approval Committee has <b>deferred</b> the project as one project has already been approved in same district. Committee decided that the proposal needs to be re-examined by Cluster Division as per the guidelines of MSE-CDP scheme. State Government may provide the justification regarding the distance between proposed two projects in same district and the projects will be beneficial to each allotted unit of Industrial Estate as per the feasibility of the projects. On the basis of justification provided by State Govt., the proposal may be placed in next NPAC meeting.</p>												

*A Tamaria*  
9.4.25

अमित कुमार तामरिया / Amit Kumar Tamaria  
संयुक्त निदेशक / Joint Director  
भारत सरकार / Govt. of India

5.3.6	<p><b>Proposal for final approval for development of Flatted Factory Complex at UDL 2, Nagamangalam Village, Palamaner Mandal, Chittoor District, Andhra Pradesh.</b></p> <p>The National Project Approval Committee accorded <b>final approval</b> with the following means of finance:</p>		
(Rs. in lakh)			
S. No.	Particulars	Approved Cost	
(i)	GoI Grant under MSE-CDP	1050.00*	
(ii)	State Government's Contribution /IA	477.00	
<b>Total</b>		<b>1527.00</b>	
<p><i>*70% of eligible total project cost of Rs. 15.00 crore as per MSE-CDP guidelines.</i></p> <p><i>The cost of land filling and levelling, if any, shall be borne by the State Govt/ Implementing agency.</i></p>			
5.3.7	<p><b>Proposal for final approval for up-gradation of Industrial Estate at Autonagar Throvagunta, Ongole Mandal, Prakasam District, Andhra Pradesh.</b></p> <p>The National Project Approval Committee accorded <b>final approval</b> with the following means of finance:</p>		
(Rs. in lakh)			
S. No.	Particulars	Approved Cost	
(i)	GoI Grant under MSE-CDP	600.00*	
(ii)	State Government's Contribution /IA	495.00	
<b>Total</b>		<b>1095.00</b>	
<p><i>*60% of eligible project cost of Rs. 10.00 crore as per MSE-CDP guidelines.</i></p> <p><i>The cost of land filling and levelling, if any, shall be borne by the State Govt/ Implementing agency.</i></p>			
5.3.8	<p><b>Proposal for final approval for setting up of Common Facility Center (CFC) in Stone Carving Cluster, Pindwara, Sirohi Rajasthan.</b></p> <p>The National Project Approval Committee accorded <b>final approval</b> with the following means of finance:</p>		
(Rs. in lakh)			
S. No.	Particulars	Percentage	Amount
(i)	GoI Grant under MSE-CDP	70.00	641.27
(ii)	State Government's contribution	10.50	96.13
(iii)	SPV's contribution	19.50	178.70
<b>Total</b>		<b>100.00</b>	<b>916.10</b>

  
 अमिरी कुमारी तामरिया Anamari Kumar Tamaria  
 संयुक्त निदेशिका / Joint Director  
 भारत सरकार / Govt. of India

5.3.9	<p><b>Proposal for final approval for setting up of Common Facility Center (CFC) in Digital Image and Print Pack Cluster, Shikrapur, Pune District, Maharashtra.</b></p> <p>The National Project Approval Committee accorded <b>final approval</b> with the following means of finance:</p> <p style="text-align: right;">(Rs. in lakh)</p> <table border="1" data-bbox="363 499 1412 701"> <thead> <tr> <th>S. No.</th> <th>Particulars</th> <th>Percentage</th> <th>Amount</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>GoI Grant under MSE-CDP</td> <td>80.00*</td> <td>783.15</td> </tr> <tr> <td>(ii)</td> <td>State Government's contribution</td> <td>15.00</td> <td>146.84</td> </tr> <tr> <td>(iii)</td> <td>SPV's contribution</td> <td>05.00</td> <td>48.95</td> </tr> <tr> <td></td> <td><b>Total</b></td> <td><b>100.00</b></td> <td><b>978.94</b></td> </tr> </tbody> </table> <p><i>*80% of total project cost of Rs. 9.7894 Crore as per MSE-CDP guidelines.</i></p>	S. No.	Particulars	Percentage	Amount	(i)	GoI Grant under MSE-CDP	80.00*	783.15	(ii)	State Government's contribution	15.00	146.84	(iii)	SPV's contribution	05.00	48.95		<b>Total</b>	<b>100.00</b>	<b>978.94</b>
S. No.	Particulars	Percentage	Amount																		
(i)	GoI Grant under MSE-CDP	80.00*	783.15																		
(ii)	State Government's contribution	15.00	146.84																		
(iii)	SPV's contribution	05.00	48.95																		
	<b>Total</b>	<b>100.00</b>	<b>978.94</b>																		
5.5.6	<p><b>Proposal for final approval for setting up of Common Facility Centre (CFC) in Steel Processing Cluster, Solapur, Maharashtra</b></p> <p>National Project Approval Committee has <b>deferred</b> the project on Technical Ground. The same may be considered on submission of comments by ADC(Technical), O/o DC(MSME) post visiting the said project.</p>																				
5.6.0	<p><b>Proposals for Final Approval from Supplementary Agenda</b></p>																				
5.6.1(s)	<p><b>Proposal for final approval for setting up of Common Facility Center (CFC) in Dental Products Cluster, Bangalore, Karnataka.</b></p> <p>The National Project Approval Committee accorded <b>final approval</b> with the following means of finance:</p> <p style="text-align: right;">(Rs. in lakh)</p> <table border="1" data-bbox="384 1361 1422 1608"> <thead> <tr> <th>S. No.</th> <th>Particulars</th> <th>Percentage</th> <th>Amount</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>GoI Grant under MSE-CDP</td> <td>80*</td> <td>798.74</td> </tr> <tr> <td>(ii)</td> <td>State Government's contribution</td> <td>15</td> <td>149.76</td> </tr> <tr> <td>(iii)</td> <td>SPV's contribution</td> <td>5</td> <td>49.93</td> </tr> <tr> <td></td> <td><b>Total</b></td> <td><b>100.00</b></td> <td><b>998.43</b></td> </tr> </tbody> </table> <p><i>*80% of total project cost of Rs. 9.9843 Crore as per MSE-CDP guidelines.</i></p>	S. No.	Particulars	Percentage	Amount	(i)	GoI Grant under MSE-CDP	80*	798.74	(ii)	State Government's contribution	15	149.76	(iii)	SPV's contribution	5	49.93		<b>Total</b>	<b>100.00</b>	<b>998.43</b>
S. No.	Particulars	Percentage	Amount																		
(i)	GoI Grant under MSE-CDP	80*	798.74																		
(ii)	State Government's contribution	15	149.76																		
(iii)	SPV's contribution	5	49.93																		
	<b>Total</b>	<b>100.00</b>	<b>998.43</b>																		
5.6.2(s)	<p><b>Proposal for final approval for setting up a Common Facility Centre (CFC) in Fabrication Industries cluster Raibag Taluk of Belgaum District in Karnataka State.</b></p> <p>National Project Approval Committee has <b>deferred</b> the project due to number of units seems less in the project. Committee decided that the proposal needs to be re-examined by Cluster Division as per the guidelines of MSE-CDP. Undertaking along with justifications from State Government that project is not a complete manufacturing setup needs to be submitted. On the basis of justification provided by State Govt., the proposal may be placed in next NPAC meeting.</p>																				

*Amit Kumar Tamaria*  
9.4.25

5.6.3(s)	<p><b>Proposal for final approval for setting up of Common Facility Center (CFC) in High Speed Automatic Airjet Looms Sizing and Value Addition Cluster Raibag Taluk of Belgaum District in Karnataka State.</b></p> <p>National Project Approval Committee has <b>deferred</b> the project as the same may be considered under the scheme of DC (Handicrafts), Ministry of Textile, Govt. of India. Committee decided that the proposal needs to be re-examined by Cluster Division as per the guidelines of MSE-CDP and comments may be sought from DC (Handicrafts), Ministry of Textile on the project. On the basis of suitable inputs provided by Ministry of Textile, then only the proposal may be placed in next NPAC meeting.</p>																				
5.6.4(s)	<p><b>Proposal for final approval for setting up of Common Facility Center (CFC) in Poultry Feed and Egg Production Cluster Chikkodi Taluk of Belgaum District in Karnataka State.</b></p> <p>The National Project Approval Committee accorded <b>final approval</b> with the following means of finance:</p> <p style="text-align: right;">(Rs. in lakh)</p> <table border="1" data-bbox="389 904 1422 1160"> <thead> <tr> <th>S. No.</th> <th>Particulars</th> <th>Percentage</th> <th>Amount</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>GoI Grant under MSE-CDP</td> <td>70</td> <td>2029.11</td> </tr> <tr> <td>(ii)</td> <td>State Government's contribution</td> <td>15</td> <td>434.81</td> </tr> <tr> <td>(iii)</td> <td>SPV's contribution</td> <td>15</td> <td>434.81</td> </tr> <tr> <td></td> <td style="text-align: center;"><b>Total</b></td> <td><b>100</b></td> <td><b>2898.73</b></td> </tr> </tbody> </table> <p>The issuance of final approval shall be subject to submission of undertaking from State Government that CFC facilities will be equally open for Non-SPV members preferably at the same rate/charges at which SPV member will be using the CFC facilities.</p>	S. No.	Particulars	Percentage	Amount	(i)	GoI Grant under MSE-CDP	70	2029.11	(ii)	State Government's contribution	15	434.81	(iii)	SPV's contribution	15	434.81		<b>Total</b>	<b>100</b>	<b>2898.73</b>
S. No.	Particulars	Percentage	Amount																		
(i)	GoI Grant under MSE-CDP	70	2029.11																		
(ii)	State Government's contribution	15	434.81																		
(iii)	SPV's contribution	15	434.81																		
	<b>Total</b>	<b>100</b>	<b>2898.73</b>																		
5.6.5(s)	<p><b>Proposal for final approval for setting up of Flatted Factory Complex at Part of plot No. 4809, UPSIC Industrial Area, Amausi Lucknow, Uttar Pradesh.</b></p> <p>The National Project Approval Committee accorded <b>final approval</b> with the following means of finance:</p> <p style="text-align: right;">(Rs. in lakh)</p> <table border="1" data-bbox="363 1637 1422 1794"> <thead> <tr> <th>S. No.</th> <th>Particulars</th> <th>Approved Cost</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>GoI Grant under MSE-CDP</td> <td>1050.00*</td> </tr> <tr> <td>(ii)</td> <td>State Government's Contribution /IA</td> <td>2380.23</td> </tr> <tr> <td></td> <td style="text-align: center;"><b>Total</b></td> <td><b>3430.23</b></td> </tr> </tbody> </table> <p><i>*70% of total eligible project cost of Rs. 15.00 crore as per MSE-CDP guidelines.</i></p> <p><i>The cost of land filling and levelling, if any, shall be borne by the State Govt/Implementing agency.</i></p>	S. No.	Particulars	Approved Cost	(i)	GoI Grant under MSE-CDP	1050.00*	(ii)	State Government's Contribution /IA	2380.23		<b>Total</b>	<b>3430.23</b>								
S. No.	Particulars	Approved Cost																			
(i)	GoI Grant under MSE-CDP	1050.00*																			
(ii)	State Government's Contribution /IA	2380.23																			
	<b>Total</b>	<b>3430.23</b>																			

5.6.6(s)	<p><b>Proposal for final approval for Setting up of Flatted Factory Complex at Plot No. B-35, Industrial Area Bulandshahar Road, Ghaziabad, Uttar Pradesh.</b></p> <p>The National Project Approval Committee accorded final approval with the following means of finance:</p> <p style="text-align: right;">(Rs. in lakh)</p> <table border="1" data-bbox="371 495 1426 656"> <thead> <tr> <th>S. No.</th> <th>Particulars</th> <th>Approved Cost</th> </tr> </thead> <tbody> <tr> <td>(i)</td> <td>GoI Grant under MSE-CDP</td> <td>1050.00*</td> </tr> <tr> <td>(ii)</td> <td>State Government's Contribution /IA</td> <td>3936.16</td> </tr> <tr> <td colspan="2" style="text-align: center;"><b>Total</b></td> <td><b>4986.16</b></td> </tr> </tbody> </table> <p><b>*70% of total eligible project cost of Rs. 15.00 crore as per MSE-CDP guidelines.</b></p> <p><b>The cost of land filling and levelling, if any, shall be borne by the State Govt/ Implementing agency.</b></p> <p>The issuance of final approval shall be subjected to submission of following documents:-</p> <ul style="list-style-type: none"> <li>NOC and consent from UPSIDC Ltd regarding lease deed of land in the name of UPSIDC Ltd., by Competent Authority may be provided for construction of Flatted Factory Complex as per DPR.</li> </ul>	S. No.	Particulars	Approved Cost	(i)	GoI Grant under MSE-CDP	1050.00*	(ii)	State Government's Contribution /IA	3936.16	<b>Total</b>		<b>4986.16</b>			
S. No.	Particulars	Approved Cost														
(i)	GoI Grant under MSE-CDP	1050.00*														
(ii)	State Government's Contribution /IA	3936.16														
<b>Total</b>		<b>4986.16</b>														
5.6.7(s)	<p><b>Proposal of final approval for setting up of Common Facility Center (CFC) in Metal Furniture and Fixture Fabrication Cluster, Alirajpur, Madhya Pradesh.</b></p> <p>The National Project Approval Committee accorded <b>final approval</b> with the following means of finance:</p> <p style="text-align: right;">(Rs. in lakh)</p> <table border="1" data-bbox="371 1391 1426 1619"> <thead> <tr> <th>Particulars</th> <th>Percentage</th> <th>Amount</th> </tr> </thead> <tbody> <tr> <td>GoI Grant under MSE-CDP</td> <td>78.78</td> <td>755.42*</td> </tr> <tr> <td>State Government's contribution</td> <td>15.00</td> <td>143.86</td> </tr> <tr> <td>SPV's contribution</td> <td>6.22</td> <td>59.63</td> </tr> <tr> <td style="text-align: center;"><b>Total</b></td> <td style="text-align: center;"><b>100.00</b></td> <td style="text-align: center;"><b>958.91</b></td> </tr> </tbody> </table> <p><b>*78.78% of total project cost up to Rs. 9.5891 crore as per MSE-CDP guidelines.</b></p> <p>The issuance of final approval shall be subjected to submission of undertaking from State Government that CFC facilities will be equally opened for Non-SPV members preferably at the same rate/charges at which SPV member will be using the CFC facilities.</p>	Particulars	Percentage	Amount	GoI Grant under MSE-CDP	78.78	755.42*	State Government's contribution	15.00	143.86	SPV's contribution	6.22	59.63	<b>Total</b>	<b>100.00</b>	<b>958.91</b>
Particulars	Percentage	Amount														
GoI Grant under MSE-CDP	78.78	755.42*														
State Government's contribution	15.00	143.86														
SPV's contribution	6.22	59.63														
<b>Total</b>	<b>100.00</b>	<b>958.91</b>														
5.6.8(s)	<p><b>Proposal for final approval for up-gradation of Industrial Estate at Cherlapally Industrial Estate, Medchal District, Telangana.</b></p> <p>The National Project Approval Committee accorded <b>final approval</b> with the</p>															

	following means of finance:	
	(Rs. in lakh)	
	<b>Particulars</b>	<b>Approved Cost</b>
	GoI Grant under MSE-CDP	600.00*
	State Government's contribution	430.00
	<b>Total</b>	<b>1030.00</b>
	*60% of total project cost up to Rs. 10.00 crore as per MSE-CDP guidelines.	
	<i>The cost of land filling and levelling, if any, shall be borne by the State Govt/Implementing agency.</i>	
	The issuance of final approval shall be subject to submission of undertaking from State Government that the proposed laying of road is within the Industrial Estate.	
5.6.9(s)	<b>Proposal for final approval for setting up of Common Facility Center (CFC) in General Engineering Cluster, Kannur, Kerala.</b>	
	The National Project Approval Committee accorded <b>final approval</b> with the following means of finance:	
	(Rs. in lakh)	
	<b>Particulars</b>	<b>Percentage</b>
	<b>Amount</b>	
	GoI Grant under MSE-CDP	80.00
	State Government's contribution	15.00
	SPV's contribution	05.00
	<b>Total</b>	<b>100.00</b>
	*80% of total project cost up to Rs. 9.99 crore as per MSE-CDP guidelines.	
	The issuance of final approval shall be subject to submission of undertaking from State Government that CFC facilities will be equally open for Non-SPV members preferably at the same rate/charges at which SPV member will be using the CFC facilities.	
5.6.10(s)	<b>Proposal for final approval for setting up of Common Facility Center (CFC) in Multi-Stone Crushing Product Cluster, Pune, Maharashtra.</b>	
	National Project Approval Committee has <b>deferred</b> the project stating that proposed plant & machinery seems to be more related to solution for environmental pollution. This proposal may be reconsidered on submission of clarification by State Government about nature of project in accordance to MSE-CDP Guidelines.	
5.4.0	<b>Proposals for Extension of Time from Main Agenda</b>	
<b>Agenda Item No.</b>	<b>Name of the projects</b>	<b>Time Extension</b>
5.4.1	<b>Extension of Time and approval for upgrading and adopting higher version of machinery for setting up of Common Facility Center (CFC) in Cutting Tools Cluster, Patiala, Punjab.</b>	31.12.2025

	National Project Approval Committee (NPAC) deliberated the request made by the State Government and accorded time extension up to 31.12.2025 for completion of the project and waive off the reduction of 10% of GoI grant and also accorded approval for upgrading and adopting higher version of machinery within total approved project cost i.e. Rs. 1071.24 lakh, ( <b>request of State Government enclosed</b> ).	
5.4.2	<p><b>Extension of Time and approval for change of Implementing Agency along with changes in the brand name/specification of machinery for setting up of Common Facility Centre (CFC) in Wood Carpentry Cluster, Baktawng, Serchip, Mizoram.</b></p> <p>National Project Approval Committee (NPAC) deliberated the request made by the state Government and accorded time extension up to 31.08.2025 for completion of the project and waive off the reduction of 10% of GoI grant. The brand name of the machines can be changed without change in specification of machines. List of plant &amp; machinery shall be as per final approval letter. Higher version of the machines and any escalation in cost will be borne by the State Govt. and SPV. Change of Implementing agency as Bamboo Development Authority for the project is already approved from 12.09.2024. Any financial issue arisen with change of implementing agency is the sole responsibility of state Govt. (<b>request of State Government enclosed</b>).</p>	31.08.2025
5.4.3	<p><b>Extension of Time and approval for enhanced project cost by State Government/Implementing Agency for construction of Flatted Factory Complex at Patgaon, District Kamrup (Metro), Assam.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 31.12.2025 for completion of the project and waive off the reduction of 10% of GoI grant after deliberation on the request of State Government (<b>request of State Government enclosed</b>).</p>	31.12.2025
5.4.4	<p><b>Extension of Time for setting up of Common Facility Center (CFC) in Organic Millets Cluster, Davanagere, Karnataka.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project and waive off the reduction of 10% of GoI grant after deliberation on the request of State Government (<b>request of State Government enclosed</b>).</p>	30.06.2025

*Ataman*  
9.4.25

5.4.5	<p><b>Extension of time for up-gradation of Industrial Estate at Konam, Kanyakumari District, Tamil Nadu.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 31.03.2025 for completion of the project and waive off the reduction of 10% of GoI grant after deliberation on the request of State Government (<b>request of State Government enclosed</b>).</p>	31.03.2025
5.7.0	<b>Proposals for Time Extension from Supplementary Agenda</b>	
5.7.1(s)	<p><b>Extension of Time for up-gradation of Industrial Estate at Battal Ballian, Phase-I, Udhampur, Jammu &amp; Kashmir.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project after deliberation on the request of State Government, since 90% work is completed.</p>	30.06.2025
5.7.2(s)	<p><b>Extension of Time for setting up of CFC in Maize Processing Cluster, Kannoli, Jamakhandi Tq, Bagalkote dist. Karnataka.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 31.01.2026 for completion of the project and waive off the reduction of 10% of GoI grant after deliberation on the request of State Government. State Govt. has requested that if time extension is given they may start tendering process as SPV has contributed their share recently. Chairman of Committee expressed satisfaction with the reported progress in project with respect to SPV contribution. (<b>request of State Government enclosed</b>).</p>	31.01.2026
5.7.3(s)	<p><b>Extension of Time for setting up of Common Facility Center (CFC) in Engineering Cluster, Cuttack, Odisha.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.09.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. (<b>request of State Government enclosed</b>).</p>	30.09.2025
5.7.4(s)	<p><b>Extension of Time for up-gradation of Industrial Estate at Autonagar, Hyderabad, Ranga Reddy, Telangana.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the</p>	30.06.2025


	request of State Government. ( <b>request of State Government enclosed</b> ).	
5.7.5(s)	<b>Extension of Time for up-gradation of Industrial Estate at Bhongir, Yadadri Bhuvanagiri, Telangana.</b>  National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. ( <b>request of State Government enclosed</b> ).	30.06.2025
5.7.6(s)	<b>Extension of Time for setting up of new Industrial Estate at Kallem, Jangaon, Telangana.</b>  National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. ( <b>request of State Government enclosed</b> ).	30.06.2025
5.7.7(s)	<b>Extension of Time for setting up of new Industrial Estate at Buggapadu, Khammam, Telangana.</b>  National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. ( <b>request of State Government enclosed</b> ).	30.06.2025
5.7.8(s)	<b>Extension of Time for setting up of new Industrial Estate at Sultanpur, Sangareddy, Telangana.</b>  National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. ( <b>request of State Government enclosed</b> ).	30.06.2025
5.7.9(s)	<b>Extension of Time for setting up of new Industrial Estate at Autonagar, Kundanpally Village, Ramagundam Mandal in Peddapalli, Telangana.</b>  National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. ( <b>request of State Government enclosed</b> ).	30.06.2025

5.7.10(s)	<p><b>Extension of Time for setting up of new Industrial Estate at Mandapally, Siddipet District, Telangana.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. <b>(request of State Government enclosed).</b></p>	30.06.2025
5.7.11(s)	<p><b>Extension of Time for up-gradation of Industrial Estate at Palvancha, Bhadradi Kothagudem District, Telangana.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. <b>(request of State Government enclosed).</b></p>	30.06.2025
5.7.12(s)	<p><b>Extension of Time for setting up of new Industrial Estate at Ravalkole (V), Malkajgiri District (Balanagar Engineering Cluster), Telangana.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberation the request of State Government. <b>(request of State Government enclosed).</b></p>	30.06.2025
5.7.13(s)	<p><b>Extension of Time for setting up of Common Facility Centre (CFC) in Gold Ornament Cluster, Karimnagar, Telangana.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. <b>(request of State Government enclosed).</b></p>	30.06.2025
5.7.14(s)	<p><b>Extension of Time for setting up of new Industrial Estate at Armour Village, Nizamabad District, Telangana.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. <b>(request of State Government enclosed).</b></p>	30.06.2025

*Amit Kumar Tamaria*  
9.4.25

5.7.15(s)	<p><b>Extension of Time for setting up of Flatted Factory Complex at Chandenvalle, Ranga Reddy District, Telangana.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. <b>(request of State Government enclosed).</b></p>	30.06.2025
5.7.16(s)	<p><b>Extension of Time for setting up of Flatted Factory Complex at Madikonda, Warangal District, Telangana.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. <b>(request of State Government enclosed).</b></p>	30.06.2025
5.7.17(s)	<p><b>Extension of Time for setting up of Flatted Factory Complex at Dandu Malkapur, Yadadri Bhuvanagiri District, Telangana.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. <b>(request of State Government enclosed).</b></p>	30.06.2025
5.7.18(s)	<p><b>Extension of Time for setting up of Flatted Factory Complex at Tuniki Bollaram, Siddipet District, Telangana.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. <b>(request of State Government enclosed).</b></p>	30.06.2025
5.7.19(s)	<p><b>Extension of Time for setting up of Flatted Factory Complex at Jadcherla, Mahbubnagar District Telangana.</b></p> <p>National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. <b>(request of State Government enclosed).</b></p>	30.06.2025


5.7.20(s)	<b>Extension of Time for Marketing Hub (Women Entrepreneurs International Trade &amp; Technology Centre) at Nandigama Village, Pataneheru Mandal, Sanga Reddy Telangana.</b>  National Project Approval Committee (NPAC) accorded time extension up to 30.06.2025 for completion of the project with waiver off the reduction of 10% of GoI grant after deliberating the request of State Government. <b>(request of State Government enclosed).</b>	30.06.2025
5.5.0	<b>Proposals for Ratification</b>	
5.5.1	<b>Ratification of Extension of Time granted for up-gradation of Industrial Estate at Konch, Jalaun District, Uttar Pradesh.</b>  National Project Approval Committee (NPAC) ratified the decision of time extension granted up to 30.05.2025 on file for the project.	30.05.2025
5.5.2	<b>Ratification of Time Extension granted for up-gradation of Industrial Infrastructure in Focal Point, Khanna, Ludhiana, Punjab.</b>  National Project Approval Committee (NPAC) ratified the decision of time extension granted up to 06.10.2023 (ex post factor approval) on file for the project.	06.10.2023
5.5.3	<b>Ratification of Time Extension granted for up-gradation of Industrial Focal Point at Moga, Punjab.</b>  National Project Approval Committee (NPAC) ratified the decision of time extension granted up to 25.05.2023 (ex post factor approval) on file for the project.	25.05.2023
5.5.4	<b>Ratification of time extension granted for setting up of Common Facility Centre (CFC) in Apparel Cluster, Tirupur, Tamil Nadu.</b>  National Project Approval Committee (NPAC) ratified the decision of time extension granted up to 31.12.2024 on file for the project.	31.12.2024
5.5.5	<b>Ratification of time extension granted for setting up of Common Facility Centre (CFC) in Fabrication (Agricultural Implements) Cluster, Perambalur, Tamil Nadu.</b>  National Project Approval Committee (NPAC) ratified the decision of time extension granted up to 31.12.2024 on file for the project.	31.12.2024

  
 अमित कुमार तामरिया / Ankit Kumar Tamararia  
 संयुक्त निदेशक / Joint Director  
 भारत सरकार / Govt. of India  
 सूक्ष्म, लघु एवं मध्यम उद्यम मंत्रालय  
 Ministry of Micro, Small & Medium Enterprises  
 विकास आयुक्त (सू. ल. एवं म. उद्यम) का कार्यालय  
 Office of the Dev. Commissioner (MSME)  
 निर्माण भवन, नई दिल्ली-110011 / Nirman Bhawan, New Delhi-110011

In his summarizing remarks, Secretary (MSME) requested the representatives of the State Governments to ensure that facilities being created in Common Facility Centres (CFCs) are available not only for all the SPV members but also for Non-SPV members and MSMEs of the region. He highlighted the importance of dedicated monitoring of ongoing projects for their timely completion, so that MSMEs get benefits of projects as early as possible.

**Meeting ended with a vote of thanks to the Chair and participants.**

\*\*\*\*\*

  
9.4.25  
अमित कुमार तामरिया / Amit Kumar Tamaria  
संयुक्त निदेशक / Joint Director  
भारत सरकार / Govt. of India  
सूक्ष्म, लघु एवं मध्यम उद्यम मंत्रालय  
Ministry of Micro, Small & Medium Enterprises  
विकास आयुक्त (सू. ल. एवं म. उद्यम) का कार्यालय  
Office of the Dev. Commissioner (MSME)  
निर्माण भवन, नई दिल्ली-110011 / Nirman Bhawan, New Delhi-110011

**Annexure**

**List of participants during the 5<sup>th</sup> Meeting of National Project Approval Committee (NPAC) of Micro & Small Enterprises Cluster Development Programme (MSE-CDP) held on 10.03.2025 at Udyog Bhawan, New Delhi (Physical & Video Conferencing)**

<b>S. No.</b>	<b>Name &amp; Designation</b>	<b>Office</b>
	<b>Smt/ Shri /Ms/Dr</b>	
1.	Shri S.C. L. Das, Secretary	In Chair
2.	Dr. Rajneesh, Additional Secretary and Development Commissioner (MSME)	O/o DC(MSME)
3.	Sudha Keshari, Additional Development Commissioner	O/o DC(MSME)
4.	Sanjeev Chawla, Additional Development Commissioner	MSME-DFO, Karnal
5.	Sujata Saunik, Chief Secretary	Industries, Mining & Power, Govt. of Maharashtra
6.	Shivangi Swarnakar, Commissioner Industries & Commerce	Commissioner of Industries & Commerce, Rajasthan
7.	Sreedhar Cherukuri, Commissioner Industries	Commissioner of Industries Department, Government of Andhra Pradesh.
8.	C. B. Naval, Additional Commissioner	Industries & Commerce Department, Rajasthan
9.	Raj Kamal Yadav, Additional Director of Industries	Industries Department, Government of Uttar Pradesh.
10.	Sudhanshu Tiwari, Joint Commissioner of Industries	Directorate of Industries & Enterprise Promotion, Government of Uttar Pradesh
11.	Sanjay Korbu, Joint Director of Industries	Mumbai, Govt. Maharashtra
12.	Shailesh Rajput, Joint Director of Industries	Pune, Govt. Maharashtra
13.	Ujjwal Singh, Assistant Commissioner industries	Directorate of Industries, Government of Uttar Pradesh
14.	D Prashant Kumar Reddy, Director	Director of Industries, Government of Odisha
15.	Surabhi Malik, Director	Industries and Commerce Department, Punjab & MD, PSIEC
16.	M. Abhishikth Kishore, Vice Chairman & Managing Director	Industries and Commerce Department, Government of Andhra Pradesh and APIIC, Hyderabad
17.	Nitesh K Patil , Director	MSME Department, Govt of Karnataka
18.	Nitish Patil, Director (MSME)	Directorate of Industries & Commerce Department, Government of Karnataka
19.	Rajeev G, Additional Director	DI&C, Thiruvananthapuram
20.	Vinay Tiwari, Joint Director	Directorate of Industries & Commerce-MSME, Bhopal

21.	K Madhukar Babu, Joint Director (MSME),	Commissioner of Industries Department, Government of Telengana
22.	M. L. Wanshnong, Joint Director	Commerce & Industries Department, Govt. of Meghalaya
23.	Simi C.S. , Joint Director	DI&C, Thiruvananthapuram
24.	Sachin Memane, Dy. Director	Mumbai, Directorate of Industries, Govt. Maharashtra
25.	Ravinder Garg, Deputy Director	Industries and Commerce Department, Punjab
26.	E Vishnu Vardhan Reddy, VC & MD	Telengana state Industrial Infrastructure Corporation Limited (TGIIC), Hyderabad.
27.	V. Madhusudan, Chief Executive Officer	Telengana state Industrial Infrastructure Corporation Limited (TGIIC), Hyderabad.
28.	V. Gopikrishna, Chief Executive Officer	Chief Engineer, APIIC
29.	P.T. Rudra Goud , Managing Director	PIPDIC, Puducherry
30.	George V. James, Managing Director	Rubber Park India (P) Ltd.
31.	Arun kumar H R, Managing Director	KCTU, Government of Karnataka
32.	Santhosh Koshy Thomas, Managing Director,	KINFRA, Thiruvananthapuram
33.	Van Roy, General Manager,	K-Bip, Thiruvananthapuram
34.	Unni krishnan, General Manager	KINFRA, Thiruvananthapuram
35.	S Dhanalingam, General Manager	TANSIDCO, Chennai
36.	S K Chandrakar, General Manager	Chhattisgarh State Industrial Development Corporation, Raipur
37.	Thiru. M.Babu, Manager (schemes & Policy)	TANSIDCO, Chennai.
38.	Prabhat Kumar Bajpai, Superintendent Engineer	UPSIC, Kanpur
39.	M.R.Somasundram, Superintending Engineer	TANSIDCO, Chennai
40.	Girish Sharma, Executive Engineer	HIMUDA, Parwanoo
41.	Kuntal Deb Sikdar, Executive Engineer	MSME&T Dept. GoWB
42.	Pravatansu Sahu, Assistant Engineer (Civil)	WBSIDCL. GoWB
43.	Simrat Singh, Executive Engineer	PSIEC, Punjab
44.	Bhupinderpal Singh Chahal, Executive Engineer	PSIEC, Punjab
45.	A. Ramalingeswara, Raju, Executive Director	Andhra Pradesh Micro, Small and Medium Enterprise Development Corporation
46.	V. Gopi Krishna, Chief Engineer	Andhra Pradesh Industrial Infrastructure Corporation (APIIC) Limited, Hyderabad

47.	Santanu Mohan Deka, Associate Faculty Member	IIE, Guwahati,
48.	Romi Lara, Project Executive, Associate Faculty Member	IIE, Guwahati,
49.	R K Bharti, Joint Director &HoO	MSME DFO, Agra
50.	Rajeev S, Joint Director &HoO	MSME DFO, Indore
51.	S. Vijay Kumar, Joint Director / HoO	MSME-DFO, Visakhapatanam
52.	Sri P. K Gupta, Joint Director &HoO	MSME-DFO, Cuttack
53.	Gaurav Joshi, Joint Director &HoO	MSME-DFO, Jaipur
54.	G.S. Prakash, Joint Director &HoO	MSME–DFO, Thrissur.
55.	C S S Rao, Joint Director	MSME-DFO, Muzaffarpur
56.	K Socrates, Joint Director	MSME-DFO, Bangalore
57.	S.Suresh Babu ji, Joint Director & HoO	MSME-DFO, Chennai
58.	P . K. Das , Joint Director & HoO	MSME-DFO, Kolkatta
59.	Milind Barapatre, Joint Director	MSME-DFO, Mumbai
60.	V K Verma, Joint Director/HoO	MSME DFO, Kanpur
61.	Ajay Sharma, Assistant Director &CDO	MSME DFO, Jaipur
62.	Abhay Daptardar, Assistant Director	MSME-DFO, Mumbai
63.	Kiran Dev Satuluri, Assistant Director	MSME-DFO, Chennai
64.	P B Suresh Babu, Assistant Director/CDO	MSME-DFO, Thrissur
65.	Shri I Tirky, Assistant Director	MSME DFO, Indore
66.	Appikonda Srinu, Assistant Director	MSME-DFO, Visakhapatnam.
67.	M Naveen Kumar, Assistant Director/CDO	MSME-DFO, Hyderabad.
68.	Sri S. K Sahu, Assistant Director/CDO	MSME-DFO, Cuttack
69.	K.C. Meena, Assistant Director/CDO	MSME-DFO, Karnal
70.	Subas Kumar Sahu, Assistant Director/CDO	MSME DFO, Cuttack
71.	B S Jawalgi, Assistant Director	MSME DFO, Hubli
72.	S. S. Barua, Assistant Director	MSME-DFO, Guwahati
73.	R Karthik, Assistant Director	MSME-DFO, Hubli
74.	K B Irpate, Assistant Director/ CDE	MSME-DFO, Raipur
75.	Sushil Kumar, Assistant Director & CDO	MSME DFO, Agra
76.	R Karthik, Assistant Director /CDO,	MSME DFO, Hubli.
77.	S K Pandey, Assistant Director/ CDO	MSME DFO Kanpur
78.	S. Mukhopadhyay, Assistant Director/CDO	MSME-DFO, Kolkatta
79.	D.V.S.R Murthy, Assistant Director/CDO	MSME-DFO, Visakhapatanam
80.	Sushil Kumar, Assistant Director & CDO	MSME DFO, Agra
81.	A.K. Gautam, Assistant Director	MSME-DFO, Solan
82.	K Shiva Ram Prasad, Assistant Director/CDO	MSME-DFO, Hyderabad
83.	Deepak Chechi, Assistant Director/CDO	MSME-DFO, Ludhiana
84.	Prasad Bhukya, Sr. Scientist	O/o DGCSIR
85.	Mamta Kumari, DGM	SIDBI
86.	Yogender Kumar, Manager	SIDBI
87.	Amit Kumar Tamaria, Joint Director (CD)	O/o DC(MSME)
88.	Subhash Chand, Assistant Director	O/o DC(MSME)
89.	N.A. Raza, Assistant Director	O/o DC(MSME)
90.	Shailendra Singh, Assistant Director	O/o DC(MSME)
91.	Charanjeet Singh, Assistant Director	O/o DC(MSME)

\*\*\*\*\*